


PROJECT FACT SHEET
28 February 07

PROJECT: Replacement Lock, Sault Ste Marie, MI

DESCRIPTION: Construction of a "Poe-sized" replacement lock at the current location of the Davis and Sabin Locks to provide for more efficient movement of waterborne commerce

CONGRESSIONAL INTEREST: Senators Carl Levin (D) (MI), Debbie Stabenow (D) (MI), George Voinovich (R) (OH); Representatives Bart Stupak (D) (MI-1), Vernon Ehlers (R) (MI-3), Joseph Knollenberg (R) (MI-9), Peter Visclosky (D) (IN-1), James Oberstar (DFL) (MN-8), and David Obey (D) (WI-7)

LOCATION MAP & PICTURE:



NON-FEDERAL PROJECT SPONSOR: Great Lakes Commission (GLC), which represents the eight Great Lakes States, David Knight, 734-971-9135

PROJECT AUTHORITY: Construction authorized in Section 1149 of WRDA 1986 (PL 99-662); continuation of authorization provided in Section 107(a)(8) of WRDA 1990 (PL 101-640), Section 330 of WRDA 1996 (PL 104-303), and Section 330 of WRDA 1999 (PL 106-53).

FUNDING:

	<u>Total</u>	<u>Federal</u>	<u>Non-Federal</u>
Current Working Estimate	\$ 341,713,800	\$ 260,385,915	\$ 81,327,885
Funds Expended prior to FY07	\$ 13,166,100	\$ 13,166,100	\$ 0
Funds allocated in FY07	\$ TBD	\$ TBD	\$ 0
FY08 Budget	\$ 0	\$ 0	\$ 0
Funds that could be used in FY08	\$ 2,000,000	\$ 2,000,000	\$ 0
Funds required to complete (> FY08)	\$ 328,040,900	\$ 246,713,015	\$ 81,327,885

STAGE: Preconstruction Engineering and Design

STATUS: The Limited Reevaluation Report (LRR) was returned to the ASA (CW) on 30 August 2006 with letters of support from the DHS and DOT. Project Cooperation Agreement discussions continue with the Great Lakes Commission (GLC), as the non-Federal sponsor. Non-Federal cost sharing is to be provided by the 8 Great Lakes states, based upon a cost-sharing formula developed by them and the GLC. To date, the States of Illinois, Michigan, Pennsylvania, and Wisconsin have appropriated their share of the non-Federal funding. The other states continue to work towards providing their share. Due to reduced FY 07 funding amounts most of the continuing design efforts are on hold.

PM: John Niemiec, 313-226-7885, john.m.niemiec@usace.army.mil