# ABSTRACT OF OFFERS - CONSTRUCTION

1. SOLICITATION NUMBER: W911XK-10-B-0013

2. DATE ISSUED: 8/10/10

3. DATE OPENED: 9/14/10

PAGE 0F

PAGES

4. ISSUING OFFICE: US Army Engineering District, Detroit

offers received in response to this solicitation.

NAME AND TITLE OF CERTIFYING OFFICIAL (TYPE): Tom McKay, Contracting Officer

SIGNATURE

DATE SIGNED: 9/14/10

5. PROJECT TITLE: FY10 Duluth Vessel Yard Concrete Replacement, MN

6. NUMBER OF AMENDMENTS ISSUED: 2

8. GOVERNMENT ESTIMATE (Check A, B or C and complete D, E, and F)

- ☐ A. HIRED LABOR
- x B. REASONABLE CONTRACT (Without Profit)
- C. REASONABLE CONTRACT (Including Profit)

9. OFFERS

| | NO. 1 | |
|---|---|---|
| | OFFEROR: Duluth Superior Erection | OFFEROR: Fine Point Services, Inc. |
| | B. BID SECURITY (Type and amount) 20% | B. BID SECURITY (Type and amount) 20% |
| | C. AMENDMENTS ACKNOWLEDGED 2 | A. AMENDMENTS ACKNOWLEDGED 2 |

| 7A. ITEM NO. | 7B. DESCRIPTION OF OFFERED ITEM | 7C. EST. QUANTITY | D. UNIT | E. UNIT PRICE | F. ESTIMATED AMOUNT | D. UNIT PRICE | E. ESTIMATED AMOUNT | D. UNIT PRICE | E. ESTIMATED AMOUNT |
|---|---|---|---|---|---|---|---|---|---|
| 0001 | Replace Vessel Yard | 1 | LS | | $194,260.00 | | $158,000.00 | | $151,600.00 |
| 0002 | Duluth Area Office Entry | 1 | LS | | $ 18,413.00 | | $ 65,000.00 | | $ 24,400.00 |
| 0003 | Option 1 – Additional Sidewalk | 1 | LS | | $ 12,016.00 | | $ 32,000.00 | | $ 24,000.00 |
| | **Total Base & Options** | | | | **$224,689.00** | | **$255,000.00** | | **$200,000.00** |