
12 October 2004FY2005 DREDGING SCHEDULE
U.S. ARMY CORPS OF ENGINEERS
DETROIT DISTRICT
TECHNICAL SERVICES BRANCH

ANTICIPATED TOTAL CONTRACTOR
START DREDGE AREA CONTRACT NUMBERDRDESTIMATEDPROJECT
FINISH PLACEMENT AREA COMMENTSTYPEQUANTITYPREFERRED DREDGING WINDOW

2004
186,000 B08/08/2004 MCM MARINEDETROIT RIVER, MI (PTE M) CRITICAL SHOALS

10/15/2004 W911XK-04-C-0016NO RESTRICTIONS CONFINED

100,000 B09/23/2004 MCM MARINEDULUTH-SUPERIOR HBR MN & WI AREAS 23 AND 25
10/23/2004 W911XK-04-C-00NO RESTRICTIONS CONFINED ERIE PIER CDF

155,000 B10/15/2004 (QBS)GREEN BAY HARBOR, WI (AREA 1) 0+00-50+00 BAY - (AREA 2)
160+00B-180+00B WEST HALF - (AREA 3 OPTION)
145+00-175+00 RIVER

11/15/2004 W911XK-04-C-00RESTRICTIONS MAY APPLY CONFINED BAYPORT CELL 4

32,000 B09/20/2004 TNTST CLAIR RIVER, MI RUSSELL IS 630+00 - 666+00 MIDDLE GROUND
1400+00 - 1432+00 BLACK RIVER 1987+00 - 2015+00

10/30/2004 W911XK-04-C-000807/15-03/21 DICKINSON ISLAND CDF
DO NOT START
PRIOR TO 08/15
(FUNDS)

2005
100,000 B09/01/2005DULUTH-SUPERIOR HBR MN & WI CRITICAL SHOALS

12/10/2005 W911XK-05-C-00NO RESTRICTIONS CONFINED

30,000 P04/01/2005GRAND HAVEN HBR, MI (OUTER) CRITICAL SHOALS
04/16/2005 W911XK-05-C-0011/01-05/15 BEACH

140,000 B08/16/2005GREEN BAY HARBOR, WI CRITICAL SHOALS
10/21/2005 W911XK-05-C-00RESTRICTIONS MAY APPLY CONFINED

50,000 P04/15/2005HOLLAND HARBOR, MI (INNER) CRITICAL SHOALS
05/10/2005 W911XK-05-C-00CONFINED

30,000 P04/01/2005HOLLAND HARBOR, MI (OUTER) CRITICAL SHOALS
04/16/2005 W911XK-05-C-0011/01-05/15 BEACH

50,000 P01/01/2005ONTONAGON HARBOR, MI CRITICAL SHOALS
01/31/2005 W911XK-05-C-0012/01-06/30 BEACH

50,000 B09/01/2005ROUGE RIVER, MI CRITICAL SHOALS
10/04/2005 W911XK-05-C-00NO RESTRICTIONS CONFINED

150,000 B08/16/2005SAGINAW RIVER, MI CRITICAL SHOALS
09/30/2005 W911XK-05-C-00CONFINED

35,000 P05/01/2005ST JOSEPH HARBOR, MI(OUTER) CRITICAL SHOALS
05/26/2005 W911XK-05-C-0005/01-06/30 BEACH
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