
ANNUAL REPORT/CONTRACT DREDGING REPORT                                                                                                                                                                                    12/03/2003
U.S. ARMY CORPS OF ENGINEERS 
DETROIT DISTRICT
PROJECT OPERATIONS SECTION

FINAL
COST PLACEMENT/
PERSTART ACTUALFINISH CUBIC DREDGECONTRACT

CONTRACTORYARDDATE COSTFY DATE YARDS AREANUMBER

PORTAGE LAKE HARBOR, MI
1963 24,250 $56,570 $2.33

1967 07/07/1966 71,600 $62,22708/07/1966 GOVT/TOMPKINS$0.87

1969 07/01/1968 69,400 $68,64607/31/1968 GOVT/TOMPKINS$0.99

1971 10/19/1970 40,925 $74,37011/10/1970 GOVT/TOMPKINS$1.82 OPEN WATER

1973 10/12/1972 23,150 $74,07811/13/1972 GOVT/TOMPKINS$3.20 OPEN WATER

1976 10/06/1975 4,921 $29,99910/15/1975 CONT/LUEDTKE$6.10 OPEN WATER

1977 23,000 $57,933 CONT/LUEDTKE$2.52 OPEN WATER

1980 08/23/1980 9,280 $43,20009/10/1980 DACW35-80-C-0029KING$4.66 2000'-5000' S OF S PIER 12'CNTR-OHWM
EASTERLY 400' OF CHANNEL DREDGING
PLACED IN WASHED OUT AREA BEHIND THE
N REVETMENT

1981 05/20/1981 8,209 $31,91806/29/1981 DACW35-81-C-0021C-WAY$3.89 BEACH 2000'-5000' S OF S PIER
8'CNTR-OHWM

1989 10/05/1989 26,554 $109,66211/04/1989 DACW35-89-C-0045KING$4.13 BEACH 2000'-5000' S OF S PIER
8'CNTR-OHWM
CHANNEL LIMITS 11+30E-16+00W

1993 10/20/1993 28,695 $151,55608/12/1994 DACW35-93-C-0039BORBOLLA$5.28 BEACH 2000'-5000' S OF S PIER
7'CNTR-OHWM
CRITICAL SHOALS

1997 06/18/1997 28,438 $181,92007/15/1997 DACW35-97-C-0007TNT$6.40 BEACH 2000'-3500'S OF S PIER
4'CNTR-OHWM
16+00W-6+50E

2002 08/27/2002 27,042 $190,50609/01/2002 DACW35-02-C-0011TNT$7.04 BEACH 2000'-3500' S OF S PIER 2-8'CNTR
13+00E-19+00W

  TOTAL $1,132,585385,464

   GRAND TOTAL $1,132,585385,464
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