
PROJECT INFORMATION SHEET 
as of 24 FEB 04 

 
PROJECT:  Baileys Harbor, Frog Town Road   
 
DESCRIPTION:  Frog Town Road runs along the top of a limestone bluff along the shore of Lake Michigan, in 
the Town of Baileys Harbor, Door County, Wisconsin.  Approximately 2,000 feet of the road has experienced 
severe erosion over the past few years and is now in danger of collapse.  The road is owned and maintained by 
the Township of Baileys Harbor.  In addition, the road serves as access for approximately 20 homes as well as 
providing water views for the general public. 
 
CONGRESSIONAL INTEREST:  Mark Green (R) WI-08, Feingold (D), Kohl (D)  
 
LOCATION MAP & PICTURE:    

 
NON-FEDERAL PROJECT SPONSOR:  Town of Baileys Harbor, Wisconsin.  POC: Steven J. Parent 
920.743.8211. 
 
PROJECT AUTHORITY:  Section 14 of the Flood Control Act of 1946, as amended 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate                       $  TBD                   $  TBD                 $ TBD    
Funds Expended prior to FY04               $     0                      $    0                     $    0 
Funds allocated in FY04                   $    40,000             $   40,000            $    0 
FY05 Budget                                           $     0                      $     0 
Funds that could be used in FY05 $    60,000     $   60,000            $    0  
Funds required to complete (> FY05) $  TBD                   $  TBD                 $ TBD    
 
SCHEDULE MILESTONES : 
 Project Initiated      Feb 04 
 Preliminary Decision Document Approved  TBD 
 Design Documentation Completed    
 Decision Document Approved     
 Project Cooperation Agreement Signed    
 Construction Contract Awarded     
 Construction Completed      
 Project Closed-Out 
 
STATUS:  In FY04, a Fact Sheet was scheduled to be written to determine eligibility under the Section 14 
Authority.  However, do to budget constraints in the FY04 Section 14 Program budget, initial work 
allow ances have not be received to start the project.  FY05 funds will be used to continue with the Planning 
and Design Analysis phase.  
 
PM:  Charlie Uhlarik 313-226-6753  charles.a.uhlarik@lre02.usace.army.mil 


