
PROJECT FACT SHEET (20 FEB 04) 
 
 
PROJECT:  St. Joseph Water Treatment Plant Emergency Shoreline Protection 
 
DESCRIPTION:  Lake Michigan wave action has created severe shoreline erosion at the St. Joseph Water 
Plant property at St. Joseph, MI.  The most serious threat involves an unearthed a 4” steel line that carries 
chlorine treatment solution.  Additionally, there is concern that erosion on the lake side of an existing sea wall 
has created the potential for wall failure; this would threaten a road, lift station, miscellaneous water lines critical 
to Water Plant functionality, and potentially the Water Plant building itself.  As such, protecting this approximate 
250-foot length of shoreline is of critical interest to the non-Federal sponsor.   
 
CONGRESSIONAL INTEREST:  Upton (R) MI-6; MI Senators Levin (D) and Stabenow (D) 
 
LOCATION MAP & PICTURE: 
 
 

 

 

      
               

 
NON-FEDERAL PROJECT SPONSOR:  City of St. Joseph, MI (POC: Michael O’Malley, 231-983-1240) 
 
PROJECT AUTHORITY:  Section 14 of the Flood Control Act of 1946, as amended. 
 
FUNDING:      
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate                       $  500,000           $  325,000             $  175,000    
Funds Expended prior to FY04               $    40,000           $    40,000             $             0 
Funds allocated in FY04                         $   100,000           $  100,000             $             0 
FY05 Budget                $              0   $             0       $             0 
Funds that could be used in FY05          $   360,000           $  185,000             $  175,000 
Funds required to complete (> FY05)     $             0            $            0              $             0 
 
STAGE:  PDA (Planning and Design Analysis) 
 
STATUS:  On 12 Sep 03, LRD authorized the project to proceed to the PDA phase, for which in-house efforts 
are underway.  PDA (including preparation of construction plans and specifications) is anticipated to be 
completed in Fiscal Year 2004, followed by solicitation and award of a construction contract.  FY05 funding 
would be used to complete construction activities. 
 
PM:  Carl A. Platz, 616-842-5510 x21, carl.a.platz@usace.army.mil 


