
PROJECT FACT SHEET (20 FEB 04) 
 
 
PROJECT:  Grand Haven Harbor Dredged Material Management Plan 
 
DESCRIPTION:  Grand Haven Harbor is located in western Michigan along the eastern shore of Lake Michigan 
in Ottawa County.  A dredged material management plan study was initiated to investigate 20-year management 
alternatives to ensure future maintenance dredging of the harbor continues.  Various alternatives are under 
consideration.  
 
CONGRESSIONAL INTEREST:  Hoekstra (R) MI-2; MI Senators Levin (D) and Stabenow (D) 
 
LOCATION MAP & PICTURE: 
 
 
 

 

 

 
NON-FEDERAL PROJECT SPONSOR:  TBD (POC: Joy Gaasch, 616-842-4910) 
 
PROJECT AUTHORITY:  Various River and Harbor authorities. 
 
FUNDING:      
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate                        $  TBD                  $   TBD              $    TBD   
Funds Expended prior to FY04                $  TBD                  $   TBD              $    TBD 
Funds allocated in FY04                          $ 18,000               $  18,000            $      0 
FY05 Budget                 $         0    $           0     $       0 
Funds that could be used in FY05           $   TBD                 $   TBD               $    TBD 
Funds required to complete (> FY05)      $   TBD                 $   TBD               $    TBD 
 
STAGE:  Preliminary Assessment (PA) 
 
STATUS:  Community “awareness sessions” were held 16 Dec 2003 and 4 Feb 2004 for the purpose of 
explaining the dredged material management needs at this harbor and to identify a NFS for the Grand Haven 
Harbor project.  Many governmental entities and leaders from throughout the area attended these sessions and 
much local emphasis is being placed on this important community need.  Also, USACE-ERDC (formerly WES) 
has obtained FY04 funds to initiate a composting/recycling demonstration project to potentially create topsoil 
from dredged material at Grand Haven Harbor.  This effort is now underway.  Results from the greenhouse 
studies to be undertaken should be available by Summer 2004.   
 
PM:  Carl A. Platz, 616-842-5510 x21, carl.a.platz@usace.army.mil 
 


