
PROJECT FACT SHEET 
 February 7,  2007 

 
 
PROJECT:  Oakland County, MI 
 
DESCRIPTION:  Oakland County is located in southeastern Michigan and includes a northern portion of the 
Detroit metropolitan area.   Implement the Twelve Towns Combined Sewer Overflow Program, which includes 
numerous improvements to the existing system.  The entire Twelve Towns Drainage Improvement Project will 
be implemented through multiple construction contracts with a total cost of approximately $144 million.  The 
USACE has received a $20,000,000 authority to assist with infrastructure improvements.  The current projects 
include inspections of sewers, and inspection and design of regulators.  Additional scopes of work include 
inspection, evaluation and design of flow meters, level sensors, rollergates, and flushing valves. 
 
CONGRESSIONAL INTEREST:  Knollenberg (R) MI-9; Senator Carl Levin (D) MI 
 
LOCATION MAP & PICTURE:   
 

 
 
NON-FEDERAL PROJECT SPONSOR:  Oakland County Drain Commission (OCDC).  POC is Philip Sanzica, 
Chief Engineer, (248) 858-1031 
 
PROJECT AUTHORITY:  Section 219 of the Water Resources Development Act of 1992, as amended. 
 
FUNDING: 
 Total Federal Non-Federal
Current Working Estimate $ TBD $ TBD $      TBD 
Funds allocated prior to FY07 $ 1,246,101 $ 934,576 $ 311,525 
Funds allocated in FY07 $ 0 $ 0 $ 0 
FY08 Budget $ 0 $ 0 $ 0 
Funds that could be used in FY08 $ 250,000 $ 187,500 $ 62,500 
Funds required to complete (> FY08) $ TBD $ TBD $ TBD 
 
STAGE:  Design 
 
STATUS:  Per Section 219 requirements, the work is undergoing design by contract.  First phase design of 
regulators completed and sewer inspection is completed.  Second phase design contract of inspection, 
evaluation and design of flow meters, level sensors, rollergates, and flushing valves has been awarded.  A new 
design agreement will be coordinated with Oakland County in FY07 for additional design work to be completed 
in FY08/09.   
 
PM:  Patrick Kuhne, 313-226-6767, patrick.a.kuhne@lre02.usace.army.mil
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