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TENTATIVE |EXPECTED

ESTIMATED ESTIMATED EXPECTED ACQUISITION DREDGE
PROJECT DISTRICT  AWARD DATE | CUBIC YARDS DREDGING PERIOD TYPE TYPE DISPOSAL
Ashtabula Buffalo completed 135,000 1 Apr - 30 Jun MARC Hydraulic LF
Lorain Buffalo completed 80,000 1 Mar - 15 Apr 8(a) Either CDF
Detroit River Detroit pending 200,000 1 Jul - 15 Sep IFB SBSA Mechanical CDF
Grand Haven/Holland Detroit pending 85,000 15 Apr - 15 May IFB SBSA Hydraulic BN
Milwaukee Detroit 15-Mar-08 50,000 1 Jul - 15 Sep IFB SBSA Mechanical CDF
Michigan City Harbor Chicago 20-Mar-08 35,000-40,000 1 April - Mayl IFB HZSA Hydraulic BN
Waukegan Approach Channel Chicago 20-Mar-08 50,000-60,000 1 April - May 15 IFB HZSA Mechanical NS
St. Joe/New Buffalo Detroit 26-Mar-08 52,000 15 Apr - 31 May IFB SBSA Hydraulic BN
Arcadia/Leland/Pentwater Detroit 28-Mar-08 54,000 15 Apr - 15 Jun IFB EMSBSA Hydraulic BN
Lexington/Port Sanilac Detroit 28-Mar-08 39,000 15 Apr - 15 May FY06 MATOC |Hydraulic BN
Muskegon Detroit 30-Mar-08 80,000 1 May - 30 May IFB SBSA Hydraulic BN
Toledo Bay Buffalo 31-Mar-08 360,000 21 May - 14 Jul IFB HZSA Mechanical OL/NS
Cleveland (Spring) Buffalo 8-Apr-08 190,000 15 May - 25 Jul IFB HZSA Mechanical CDF
Cleveland (Fall) Buffalo 8-Apr-08 35,000 9 Nov - 23 Nov IFB HZSA Mechanical CDF
Rochester/Irondequoit Buffalo 8-Apr-08 267,000 30 May - 14 Aug IFB SBSA Either OL/NS
Green Bay Detroit 10-Apr-08 180,000 15 Jul - 15 Sep IFB Mechanical CDF
Duluth-Superior Detroit 15-Apr-08 150,000 1 Aug - 30 Sep IFB Mechanical CDF
Conneaut Buffalo 17-Apr-08 85,000 15 Jun - 2 Jul 8(a) Either OL/NS
Burns Harbor Chicago 20-Apr-08 150,000 July 1 - October 15 IFB HZSA Hydraulic |OL
Burns Harbor NIPSCO Chicago 20-Apr-08 150,000 July 1 - October 15 IFB HZSA Either NS
Little Lake Detroit 1-May-08 79,000 1 May - 20 Jun IFB SBSA Mechanical BN
Toledo River Buffalo 5-May-08 200,000 1 Jul - 10 Aug IFB SBSA Either OL/NS
Ontonagon/Cornucopia*/Port
Wing* Detroit 15-May-08 83,000 1 Jun - 30 Jul IFB SBSA Hydraulic BN
KEY: CDF - Confined Disposal Facility OL - Authorized Open Lake NS - Near Shore LF - Landfill BN - Beach Nourishment
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Great Lakes
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EXPECTED

ACQUISITION

DREDGE

TYPE

Detroit
Buffalo
Detroit
Detroit
Buffalo
Detroit
Detroit
Detroit
Detroit
Detroit
Detroit
Detroit
Buffalo
Detroit
Detroit
Detroit

15-May-08
16-May-08
25-May-08
25-May-08
29-May-08
10-Jun-08
15-Jun-08
15-Jun-08
15-Jun-08
15-Jun-08
18-Jun-08
20-Jun-08
24-Jun-08
15-Jul-08
21-Jul-08
1-Aug-08

50,000
35,000
44,000
40,000
85,000
76,000
60,000
52,000
19,000
30,000
103,000
200,000
150,000
53,000
34,000
77,000

1 May - 30 May
8 Jul - 28 Aug

15 Jun - 20 Jul

15 Jun - 15 Jul
19 Jul - 19 Aug

1Jul - 15 Aug

1 Jul - 30 Jul

1 Jul - 30 Aug

1 Jul - 15 Jul

1 Jul - 20 Jul

1Jul - 20 Aug

15 Aug - 15 Nov
16 Aug - 16 Sep

1 Aug - 15 Sep

1 Aug - 15 Sep

1 Sep - 30 Oct

IFB EMSBSA
IFB HZSA
IFB SBSA
IFB SBSA
IFB HZSA
IFB SBSA
IFB SBSA
IFB SBSA
IFB SBSA
IFB SBSA
IFB SBSA
IFB

IFB SDV

IFB SBSA
IFB EMSBSA
IFB SBSA

TYPE DISPOSAL

Hydraulic BN
Mechanical OL/NS
Hydraulic BN
Hydraulic BN
Mechanical CDF
Mechanical CDF
Hydraulic BN
Hydraulic | Upland
Hydraulic |CDF/NS
Hydraulic BN
Hydraulic |CDF
Either DMDF
Mechanical OL/NS
Mechanical Upland
Mechanical Upland
Mechanical Upland

KEY: CDF - Confined Disposal Facility OL - Authorized Open Lake NS - Near Shore LF - Landfill BN - Beach Nourishment
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EXPECTED
CONSTRUCTION
DETROIT DISTRICT PROJECT AWARD DATE PERIOD

Two Rivers - North Pier Rehabilitation 1-Apr-08 15 Apr - 30 Jul
Petoskey - Breakwater Rehabilitation 25-Jul-08 1 Aug - 31 Oct
Fox River - Remote Gate Operation 1-Jun-08 15 Jun - 15 Sep
Fox River - Walkway & Handrail

Replacement 15-Jun-08 1 Jul - 30 Sep
Kinnickinnic River Section 14 1-May-08 15 May - 15 Oct




