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Ashtabula Buffalo completed 135,000 1 Apr - 30 Jun MARC Hydraulic LF
Lorain Buffalo completed 80,000 1 Mar - 15 Apr 8(a) Either CDF
Cleveland (Spring) Buffalo 8-Apr-08 190,000 15 May - 25 Jul IFB HZSA Mechanical CDF
Cleveland (Fall) Buffalo 8-Apr-08 35,000 9 Nov - 23 Nov IFB HZSA Mechanical CDF
Conneaut Buffalo 17-Apr-08 85,000 15 Jun - 2 Jul 8(a) Either OL/NS
Rochester/Irondequoit Buffalo 8-Apr-08 267,000 30 May - 14 Aug IFB SBSA Either OL/NS
Toledo Bay Buffalo 31-Mar-08 360,000 21 May - 14 Jul IFB HZSA Mechanical OL/NS
Toledo River Buffalo 5-May-08 200,000 1 Jul - 10 Aug IFB SBSA Either OL/NS
Huron Buffalo 16-May-08 35,000 8 Jul - 28 Aug IFB HZSA Mechanical OL/NS
Sandusky Buffalo 24-Jun-08 150,000 16 Aug - 16 Sep IFB SDV Mechanical OL/NS
Buffalo Buffalo 29-May-08 85,000 19 Jul - 19 Aug IFB HZSA Mechanical CDF
Michigan City Harbor Chicago 20-Mar-08 35,000-40,000 1 April - May1 IFB HZSA Hydraulic BN
Waukegan Approach Channel Chicago 20-Mar-08 50,000-60,000 1 April - May 15 IFB HZSA Mechanical NS
Burns Harbor Chicago 20-Apr-08 150,000 July 1 - October 15 IFB HZSA Hydraulic OL
Burns Harbor NIPSCO Chicago 20-Apr-08 150,000 July 1 - October 15 IFB HZSA Either NS
Arcadia/Leland/Pentwater Detroit 28-Mar-08 54,000 15 Apr - 15 Jun IFB EMSBSA Hydraulic BN
Lexington/Port Sanilac Detroit 28-Mar-08 39,000 15 Apr - 15 May FY06 MATOC Hydraulic BN
Ontonagon/Cornucopia*/Port 
Wing* Detroit 15-May-08 83,000 1 Jun - 30 Jul IFB SBSA Hydraulic BN
St. Joe/New Buffalo Detroit 26-Mar-08 52,000 15 Apr - 31 May IFB SBSA Hydraulic BN
South Haven/Saugatuck Detroit 15-Jun-08 60,000 1 Jul - 30 Jul IFB SBSA Hydraulic BN
Grand Marais, MN* Detroit 21-Jul-08 34,000 1 Aug - 15 Sep IFB EMSBSA Mechanical Upland
Manistee Detroit 15-May-08 50,000 1 May - 30 May IFB EMSBSA Hydraulic BN
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Monroe Detroit 18-Jun-08 103,000 1 Jul - 20 Aug IFB SBSA Hydraulic CDF
Sebewaing Detroit 15-Jun-08 52,000 1 Jul - 30 Aug IFB SBSA Hydraulic Upland
Big Bay*/White Fish Point* Detroit 25-May-08 44,000 15 Jun - 20 Jul IFB EMSBSA Hydraulic BN
Little Lake Detroit 1-May-08 79,000 1 May - 20 Jun IFB SBSA Mechanical BN
Rouge Detroit 10-Jun-08 76,000 1 Jul - 15 Aug IFB SBSA Mechanical CDF
Clinton Detroit 1-Aug-08 77,000 1 Sep - 30 Oct IFB SBSA Mechanical Upland
Bolles Detroit 15-Jun-08 19,000 1 Jul - 15 Jul IFB SBSA Hydraulic CDF/NS
Grand Haven/Holland Detroit Pending 85,000 15 Apr - 15 May IFB SBSA Hydraulic BN
Au Sable Detroit 15-Jun-08 30,000 1 Jul - 20 Jul IFB SBSA Hydraulic BN
DETROIT RIVER, MI Detroit Pending 200,000 1 Jul - 15 Sep IFB SBSA Mechanical CDF
DULUTH SUPERIOR Detroit 15-Apr-08 150,000 1 Aug - 30 Sep IFB Mechanical CDF
GREEN BAY, WI Detroit 10-Apr-08 180,000 15 Jul - 15 Sep IFB Mechanical CDF
MILWAUKEE, WI Detroit 15-Mar-08 50,000 1 Jul - 15 Sep IFB SBSA Mechanical CDF
MUSKEGON, MI Detroit 30-Mar-08 80,000 1 May - 30 May IFB SBSA Hydraulic BN
SAGINAW, MI Detroit 20-Jun-08 200,000 15 Aug - 15 Nov IFB Either DMDF
Sturgeon Bay Detroit 15-Jul-08 53,000 1 Aug - 15 Sep IFB SBSA Mechanical Upland
Portage Lake/White Lake Detroit 25-May-08 40,000 15 Jun - 15 Jul IFB EMSBSA Hydraulic BN
* tentative
KEY: CDF - Confined Disposal Facility OL - Authorized Open Lake NS - Near Shore LF - Landfill BN - Beach Nourishment
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Two Rivers - North Pier Rehabilitation 1-Apr-08 15 Apr - 30 Jul
Petoskey - Breakwater Rehabilitation 25-Jul-08 1 Aug - 31 Oct
Fox River - Remote Gate Operation 1-Jun-08 15 Jun - 15 Sep
Fox River - Walkway & Handrail 
Replacement 15-Jun-08 1 Jul - 30 Sep
Kinnickinnic River Section 14 1-May-08 15 May - 15 Oct


