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1. PURPOSE AND REQUIREMENTS 
 

a. Purpose.  This Review Plan defines the scope and level of peer review for the Pike River Aquatic 
Ecosystem Restoration, Mt. Pleasant, Wisconsin.  Aquatic Ecosystem Restoration project 
decision document developed under Section 206, Water Resources Development Act of 1996, as 
amended.    

 
Section 206 of the Water Resources Development Act of 1996, Public Law 104‐305, authorizes the 
Secretary of the Army to carry out a program of aquatic ecosystem restoration with the objective of 
restoring degraded ecosystem structure, function, and dynamic processes to a less degraded, more 
natural condition considering the ecosystem’s natural integrity, productivity, stability and biological 
diversity.  This authority is primarily used for manipulation of the hydrology in and along bodies of 
water, including wetlands and riparian areas.  This authority also allows for dam removal.    It is a 
Continuing Authorities Program (CAP) which focuses on water resource related projects of relatively 
smaller scope, cost and complexity.  Traditional USACE civil works projects are of wider scope and 
complexity and are specifically authorized by Congress.  The Continuing Authorities Program is a 
delegated authority to plan, design, and construct certain types of water resource and 
environmental restoration projects without specific Congressional authorization.  The Federal share 
of costs for any one Section 206 project may not exceed $5,000,000. 

 
b. Applicability.  This review plan is based on the model National Programmatic Review Plan for 

Section 206 project decision documents, which is applicable to projects that do not require 
Independent External Peer Review (IEPR), as defined in ER 1165‐2‐209 Civil Works Review Policy.  
A Section 206 project does not require IEPR if ALL of the following specific criteria are met: 

 

 The project does not involve a significant threat to human life/safety assurance; 

 The total project cost is less than $45 million; 

 There is no request by the Governor of an affected state for a peer review by independent 
experts; 

 The project does not require an Environmental Impact Statement (EIS),  

 The project is not likely to have significant economic, environmental, and/or social effects to the 
Nation; 

 The project/study is not likely to have significant interagency interest; 

 The project/study is not likely highly controversial; 

 The decision document is not likely to contain influential scientific information or be a highly 
influential scientific; 

 The information in the decision document or proposed project design is not likely to be based 
on novel methods, involve the use of innovative materials or techniques, present complex 
challenges for interpretation, contain precedent‐setting methods or models, or present 
conclusions that are likely to change prevailing practices; and 

 The project has not been deemed by the USACE Director of Civil Works or Chief of Engineers to 
be controversial nature. 
 

If any of the above criteria are not met, the model National Programmatic Review Plan is not 
applicable and a study specific review plan must be prepared by the home district, coordinated with 
the National Ecosystem Planning Center of Expertise (ECO‐PCX) and approved by the home Major 
Subordinate Command (MSC) in accordance with EC 1165‐2‐209.    



 

 2

 
Applicability of the model National Programmatic Review Plan for a specific project is determined by 
the home MSC.  If the MSC determines that the model plan is applicable for a specific study, the 
MSC Commander may approve the plan (including exclusion from IEPR) without additional 
coordination with the ECO‐PCX or Headquarters, USACE.  The initial decision as to the applicability of 
the model plan should be made no later than the Federal Interest Determination milestone (as 
defined in Appendix F of ER 1105‐2‐100, F‐10.e.1) during the feasibility phase of the project.  In 
addition, the home district and MSC should assess at the Alternatives Formulation Briefing (AFB) 
whether the initial decision on the use of the model plan is still valid or if a project specific review 
plan should be developed based on new information.  If a project specific review plan is required, it 
must be approved prior to execution of the Feasibility Cost Sharing Agreement (FCSA) for the study. 
 
This review plan does not cover implementation products.  A review plan for the design and 
implementation phase of the project will be developed prior to approval of the final decision 
document in accordance with EC 1165‐2‐209. 

 
c. References 

 
(1) Engineering Circular (EC) 1165‐2‐209, Civil Works Review Policy, 31 Jan 2010 
(2) EC 1105‐2‐412, Assuring Quality of Planning Models, 31 March 2010 
(3) Engineering Regulation (ER) 1110‐1‐12, Quality Management, 30 Sep 2006 
(4) ER 1105‐2‐100, Planning Guidance Notebook, Appendix F, Continuing Authorities Program, 

Amendment #2, 31 Jan 2007 
(5) ER 1105‐2‐100, Planning Guidance Notebook, Appendix H, Policy Compliance Review and 

Approval of Decision Documents, Amendment #1, 20 Nov 2007 
(6) PMP for Detail Project Report, Pike River Aquatic Ecosystem Restoration, Mt. Pleasant, 

Wisconsin.   
 

d. Requirements.  This programmatic review plan was developed in accordance with EC 1165‐2‐
209, which establishes an accountable, comprehensive, life‐cycle review strategy for Civil Works 
products by providing a seamless process for review of all Civil Works projects from initial 
planning through design, construction, and operation, maintenance, repair, replacement and 
rehabilitation (OMRR&R).  The EC outlines four general levels of review: District Quality 
Control/Quality Assurance (DQC), Agency Technical Review (ATR), Independent External Peer 
Review (IEPR), and Policy and Legal Compliance Review.  In addition to these levels of review, 
decision documents are subject to cost engineering review and certification (per EC 1165‐2‐209) 
and planning model certification/approval (per EC 1105‐2‐412). 

 
(1) District Quality Control/Quality Assurance (DQC).  All decision documents (including 

supporting data, analyses, environmental compliance documents, etc.) shall undergo DQC.  
DQC is an internal review process of basic science and engineering work products focused 
on fulfilling the project quality requirements defined in the Project Management Plan 
(PMP).  The home district shall manage DQC.  Documentation of DQC activities is required 
and should be in accordance with the Quality Manual of the District and the home Major 
Subordinate Command (MSC).   

 
(2) Agency Technical Review (ATR).  ATR is mandatory for all decision documents (including 

supporting data, analyses, environmental compliance documents, etc.).  The objective of 
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ATR is to ensure consistency with established criteria, guidance, procedures, and policy.  The 
ATR will assess whether the analyses presented are technically correct and comply with 
published US Army Corps of Engineers (USACE) guidance, and that the document explains 
the analyses and results in a reasonably clear manner for the public and decision makers.  
ATR is managed within USACE by a designated Review Management Organization (RMO) 
and is conducted by a qualified team from outside the home district that is not involved in 
the day‐to‐day production of the project/product.  ATR teams will be comprised of senior 
USACE personnel and may be supplemented by outside experts as appropriate.   

 
For decision documents prepared under the model National Programmatic Review Plan, the 
leader of the ATR team shall be from outside the home district, but may be from within the 
home MSC.   

 
(3) Independent External Peer Review (IEPR).  IEPR may be required for decision documents 

under certain circumstances.  IEPR is the most independent level of review, and is applied in 
cases that meet certain criteria where the risk and magnitude of the proposed project are 
such that a critical examination by a qualified team outside of USACE is warranted.  A risk‐
informed decision, as described in EC 1165‐2‐209, is made as to whether IEPR is 
appropriate.  IEPR panels will consist of independent, recognized experts from outside of 
the USACE in the appropriate disciplines, representing a balance of areas of expertise 
suitable for the review being conducted.  There are two types of IEPR:  Type I is generally for 
decision documents and Type II is generally for implementation products. 

 
(a) Type I IEPR.  Type I IEPR reviews are managed outside the USACE and are conducted on 

project studies.  Type I IEPR panels assess the adequacy and acceptability of the 
economic and environmental assumptions and projections, project evaluation data, 
economic analysis, environmental analyses, engineering analyses, formulation of 
alternative plans, methods for integrating risk and uncertainty, models used in the 
evaluation of environmental impacts of proposed projects, and biological opinions of 
the project study.   Type I IEPR will cover the entire decision document or action and will 
address all underlying engineering, economics, and environmental work, not just one 
aspect of the study.  For decision documents where a Type II IEPR (Safety Assurance 
Review) is anticipated during project implementation, safety assurance shall also be 
addressed during the Type I IEPR per EC 1165‐2‐209.   
 
For decision documents prepared under the model National Programmatic Review Plan, 
Type I IEPR is not required.   

 
(b) Type II IEPR.  Type II IEPR, or Safety Assurance Review (SAR), are managed outside the 

USACE and are conducted on design and construction activities for hurricane, storm, 
and flood risk management projects or other projects where existing and potential 
hazards pose a significant threat to human life.  Type II IEPR panels will conduct reviews 
of the design and construction activities prior to initiation of physical construction and, 
until construction activities are completed, periodically thereafter on a regular schedule.  
The reviews shall consider the adequacy, appropriateness, and acceptability of the 
design and construction activities in assuring public health safety and welfare.   
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For decision documents prepared under the model National Programmatic Review Plan, 
Type II IEPR is not required. 

 
(4) Policy and Legal Compliance Review.  All decision documents will be reviewed throughout 

the study process for their compliance with law and policy.  Guidance for policy and legal 
compliance reviews is addressed in Appendix H, ER 1105‐2‐100.  These reviews culminate in 
determinations that the recommendations in the reports and the supporting analyses and 
coordination comply with law and policy, and warrant approval or further recommendation 
to higher authority by the home MSC Commander.  DQC and ATR augment and complement 
the policy review processes by addressing compliance with pertinent published Army 
policies, particularly policies on analytical methods and the presentation of findings in 
decision documents. 
 

(5) Cost Engineering DX Review and Certification.  All decision documents shall be coordinated 
with the Cost Engineering Directory of Expertise (DX), located in the Walla Walla District.   

 
For decision documents prepared under the National Programmatic Review Plan Model, 
Regional cost personnel that are pre‐certified by the DX will conduct the cost estimate ATR.  
The DX will provide the Cost Engineering DX certification. 

 
(6) Model Certification/Approval.  EC 1105‐2‐412 mandates the use of certified or approved 

models for all planning activities to ensure the models are technically and theoretically 
sound, compliant with USACE policy, computationally accurate, and based on reasonable 
assumptions.  Planning models, for the purposes of the EC, are defined as any models and 
analytical tools that planners use to define water resources management problems and 
opportunities, to formulate potential alternatives to address the problems and take 
advantage of the opportunities, to evaluate potential effects of alternatives and to support 
decision making.  The use of a certified/approved planning model does not constitute 
technical review of the planning product.  The selection and application of the model and 
the input and output data is still the responsibility of the users and is subject to DQC, ATR, 
and IEPR (if required).  EC 1105‐2‐412 does not cover engineering models used in planning.  
The responsible use of well‐known and proven USACE developed and commercial 
engineering software will continue and the professional practice of documenting the 
application of the software and modeling results will be followed.   The use of engineering 
models is also subject to DQC, ATR, and IEPR (if required).   
 
For decision documents prepared under the model National Programmatic Review Plan, use 
of existing certified or approved planning models is encouraged.  Where uncertified or 
unapproved model are used, approval of the model for use will be accomplished through 
the ATR process.  The ATR team will apply the principles of EC 1105‐2‐412 during the ATR to 
ensure the model is theoretically and computationally sound, consistent with USACE 
policies, and adequately documented.  If specific uncertified models are identified for 
repetitive use within a specific district or region, the appropriate PCX, MSC(s), and home 
District(s) will identify a unified approach to seek certification of these models. 
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2. REVIEW MANAGEMENT ORGANIZATION (RMO) COORDINATION 
 

The RMO is responsible for managing the overall peer review effort described in this review plan.  
The RMO for Section 206 decision documents is the home MSC.   The MSC will coordinate and 
approve the review plan and manage the ATR.  The home District will post the approved review plan 
on its public website.  A copy of the approved review plan (and any updates) will be provided to the 
National Ecosystem Planning Center of Expertise (ECO‐PCX) to keep the PCX apprised of 
requirements and review schedules.  

 
3. STUDY INFORMATION 
 

a. Decision Document.  The Pike River Aquatic Ecosystem Restoration, Mt. Pleasant, Wisconsin 
Detailed Project Report (DPR) and Environmental Assessment  (EA) decision documents will be 
prepared in accordance with ER 1105‐2‐100, Appendix F.  The approval level of decision documents 
(if policy compliant) is the home MSC.  An Environmental Assessment (EA) will be prepared along 
with the decision document.   
 

b. Study/Project Description.  The Pike River is located in the Village of Mt Pleasant approximately 
4 miles west of Racine, Wisconsin and approximately 20 miles south‐southwest of Milwaukee, 
Wisconsin. The Upper Pike River is a rapidly urbanizing watershed with substantial urban and 
agricultural lands. The river exhibits flashy and powerful discharges with significant aggradation and 
degradation of the streambed and the surrounding wetlands. Bank stability is low and there is high 
potential for erosion events during high flow conditions. The study purpose is to restore the aquatic 
ecosystem within Pike River to a more natural condition. Specifically, restoration efforts would 
include: the creation of both wet‐mesic and upland prairie, reduced sedimentation, providing 
emergent/submergent habitat, improving in‐stream fishery habitat and water quality, establishing 
native vegetation to stabilize the river banks and provide habitat.  Five management measures will be 
considered to restore approximately 1 mile of river including: prairie creation, channel meanders, 
and emergent/submergent wetland ponds. All of the alternatives considered for modification in this 
study will run less than a mile in length and will cost approximately 7.5 million dollars to construct.  

c. Factors Affecting the Scope and Level of Review.  

The biggest challenge to providing aquatic ecosystem restoration for Pike Rivers will be developing 
the stream measures that will produce the greatest benefits for the cost. Identifying the resources 
upon which to measure that benefit is of major importance. Another challenge to developing the 
stream measures will be accurately determining the likely response of the resources to the 
proposed measures. It is anticipated that this study will not be novel, controversial, or precedent 
setting, nor will it have significant national importance. This project is considered to have low overall 
risk and health and human safety factors are minimal.  
This project study does not require an IEPR and will not include an Environmental Impact Statement 
(EIS) since the PDT has determined that the study/project:  
• Is not expected to be controversial; this is not an expectation that there will be any public dispute 
as to the size, nature or effects of the project. It is not expected that there will be any public dispute 
as to the economic or environmental cost or benefit of the project. It is well known among the 
Village of Mt. Pleasant and the local governments of the project area that LRE has an ongoing 
ecosystem restoration project within the study area. No governmental agencies have demonstrated 
any concerns to date;  
• Is not expected to have adverse impacts on scare or unique cultural or historic resources;  
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• Is not expected to have adverse impacts on any fish or wildlife species or their habitat whether or 
not they are listed as endangered or threatened under the Endangered Species Act of 
1973;Anticipated direct positive benefits would be improvement to aquatic habitat quality and 
riparian habitat quality from wetland creation, invasive removal and native plantings;  
• Is not likely to contain influential scientific information, not is it likely to be a highly influential 
scientific assessment;  
 Does not involve rehabilitation or replacement of existing hydropower turbines, lock structures, 
or flood control gates;  
• Is not expected to be based on novel methods, does not present complex challenges for 
interpretation, does not contain precedent‐setting methods or models, and will not present 
conclusion that are likely to change prevailing practices.  
• Has minimal life safety risk;  
• Is expected to have a total project cost of approximately $7.5 million which is less than $45 
million;  
• Is not expected to receive a request from the head of any Federal or state agency for either an EIS 
or an IEPR.  

 
d. In‐Kind Contributions.  Products and analyses provided by non‐Federal sponsors as in‐kind 
services are subject to DQC and ATR, similar to any products developed by USACE.  No in‐kind 
contributions are expected to be provided by the sponsor. The feasibility study is to be completed 
with 100% federal funding as it is a grandfathered CAP 206 project with a Determination of Federal 
Interest approved in 2011.  

 
4. DISTRICT QUALITY CONTROL (DQC) 
 

District Quality Control (DQC).  DQC is the review of basic science and engineering work products 
focused on fulfilling the project quality requirements defined in the Project Management Plan 
(PMP). It is managed in the home district and may be conducted by staff in the home district as long 
as they are not doing the work involved in the study, including contracted work that is being 
reviewed. Basic quality control tools include a Quality Management Plan providing for seamless 
review, quality checks and reviews, supervisory reviews, Project Delivery Team (PDT) reviews, etc. 
Additionally, the PDT is responsible for a complete reading of the report to assure the overall 
integrity of the report, technical appendices and the recommendations before approval by the 
District Commander. The Major Subordinate Command (MSC)/District quality management plans 
address the conduct and documentation of this fundamental level of review; DQC is not addressed 
further in this review plan. 
 

5. AGENCY TECHNICAL REVIEW (ATR) 
 
a. Products to Undergo ATR.  ATR will be performed throughout the study in accordance with the 

District and MSC Quality Management Plans.  The ATR shall be documented and discussed at the AFB 
milestone.  Certification of the ATR will be provided prior to the District Commander signing the final 
report.  Products to undergo ATR include the Detailed Project Report (DPR) and Environmental 
Assessment (EA). 
 

b. Required ATR Team Expertise.  The proposed ATR team members are presented in Table 1. The 
following expertise is needed: Plan Formulation, Water Quality, Limnology, Incremental Cost 
Analysis, Civil or Structural Design, Hydrology and Hydraulics. The Review Team leader has expertise 
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in aquatic ecosystem quality parameters, limnology, water quality, and restoration of degraded 
reservoirs. The Plan Formulation/Economics team member is a senior planner and economist. The 
remaining team members will be selected by the team leader based on expertise and availability.   

Table 1. 

ATR Team Members/Disciplines  Expertise Required 

ATR Lead  The ATR lead should be a senior professional with experience in 
preparing Section 206 decision documents and conducting ATR.  
The lead should also have the necessary skills and experience to 
lead a virtual team through the ATR process.  Typically, the ATR 
lead will also serve as a reviewer for a specific discipline (such as 
planning, economics, environmental resources, etc). 

Planning  The team member shall have extensive knowledge of Planning 
processes, with special emphasis on Ecosystem Restoration 
studies. 

Economics  The Economics Team member should have extensive experience 
with calculating Cost Effective (CE) and conducting an Incremental 
Cost Analysis (ICA) for restoration projects. 

Environmental Resources  The team member should have extensive knowledge of the 
integration of environmental evaluation and compliance 
requirements, pursuant to national environmental statutes 
(NEPA), applicable executive orders and other Federal planning 
requirements, into the planning of Civil Works comprehensive 
plans and implementation projects. The team member(s) should 
also have a thorough understanding of the approved 
environmental software used for this project. 

Hydraulic Engineering  Team member will have a thorough understanding of open 
channel dynamics, application of detention/retention basins and 
computer modeling techniques that will be used such as 
Hydrologic Engineering Center ‐ River Analysis System (HEC‐RAS). 

Geotechnical Engineering  Geotechnical Engineering reviewer should be a senior civil or 
geotechnical engineer with experience designing grading plans, 
bank‐protection, removal, or modification, and habitat structures.
 

Civil Engineering  Team member will be knowledgeable in the art of science 
ecosystem restoration projects such as design of channels and 
detention ponds. Should also be a licensed professional engineer. 

Cost Engineering  Team member should be familiar with the most recent version of 
Micro ‐Computer Aided Cost Estimating System II (MCACES II) 
software and total project cost summary. The Cost Reviewer 
should be either Walla Walla Cost DX staff or Cost Professional 
Pre‐certified by the Cost DX and is required to coordinate with the 
Cost DX for further cost engineering review and resulting 
certification. 

Real Estate  Team member(s) should have planning/appraisal/acquisition 
experience regarding ecosystem restoration type projects. 
Including, but not limited to, knowledge of estates to be acquired, 
induced flooding, zoning/buffer ordinances, and NFS acquisition 
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responsibilities. 

 
b. Documentation of ATR.  DrChecks review software will be used to document all ATR comments, 

responses and associated resolutions accomplished throughout the review process.  Comments 
should be limited to those that are required to ensure adequacy of the product.  The four key 
parts of a quality review comment will normally include:  

 
(1) The review concern – identify the product’s information deficiency or incorrect application 

of policy, guidance, or procedures; 
(2) The basis for the concern – cite the appropriate law, policy, guidance, or procedure that has 

not be properly followed; 
(3) The significance of the concern – indicate the importance of the concern with regard to its 

potential impact on the plan selection, recommended plan components, efficiency (cost), 
effectiveness (function/outputs), implementation responsibilities, safety, Federal interest, 
or public acceptability; and 

(4) The probable specific action needed to resolve the concern – identify the action(s) that the 
reporting officers must take to resolve the concern. 

 
In some situations, especially addressing incomplete or unclear information, comments may seek 
clarification in order to then assess whether further specific concerns may exist.  

 
The ATR documentation in DrChecks will include the text of each ATR concern, the PDT response, a 
brief summary of the pertinent points in any discussion, including any vertical team coordination 
(the vertical team includes the district, RMO, MSC, and HQUSACE), and the agreed upon resolution.  
If an ATR concern cannot be satisfactorily resolved between the ATR team and the PDT, it will be 
elevated to the vertical team for further resolution in accordance with the policy issue resolution 
process described in either ER 1110‐2‐12 or ER 1105‐2‐100, Appendix H, as appropriate.  Unresolved 
concerns can be closed in DrChecks with a notation that the concern has been elevated to the 
vertical team for resolution.    
 
At the conclusion of each ATR effort, the ATR team will prepare a Review Report summarizing the 
review.  Review Reports will be considered an integral part of the ATR documentation and shall: 
 Identify the document(s) reviewed and the purpose of the review; 
 Disclose the names of the reviewers, their organizational affiliations, and include a short 

paragraph on both the credentials and relevant experiences of each reviewer; 
 Include the charge to the reviewers; 
 Describe the nature of their review and their findings and conclusions;  
 Identify and summarize each unresolved issue (if any); and 
 Include a verbatim copy of each reviewer's comments (either with or without specific 

attributions), or represent the views of the group as a whole, including any disparate and 
dissenting views. 

ATR may be certified when all ATR concerns are either resolved or referred to the vertical team for 
resolution and the ATR documentation is complete.  The ATR Lead will prepare a Statement of 
Technical Review certifying that the issues raised by the ATR team have been resolved (or elevated 
to the vertical team).  A Statement of Technical Review should be completed prior to the District 
Commander signing the final report.  A sample Statement of Technical Review is included in 
Attachment 2. 
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6. INDEPENDENT EXTERNAL PEER REVIEW (IEPR) 
 

a. Decision on IEPR.  Based on the information and analysis provided in paragraph 3(c) of this 
review plan, the project covered under this plan is excluded from IEPR because it does not meet 
the mandatory IEPR triggers and does not warrant IEPR based on a risk‐informed analysis.  If any 
of the criteria outlined in paragraph 1(b) are not met, the model National Programmatic Review 
Plan is not applicable and a study specific review plan must be prepared by the home district, 
coordinated with the National Ecosystem Planning Center of Expertise (ECO‐PCX) and approved 
by the home Major Subordinate Command (MSC) in accordance with EC 1165‐2‐209. 

 
b. Products to Undergo Type I IEPR.  Not applicable. 
 
c. Required Type I IEPR Panel Expertise.  Not Applicable. 

. 
d. Documentation of Type I IEPR.  Not Applicable. 

 
7. MODEL CERTIFICATION AND APPROVAL 
 

a. Planning Models.  The following planning models are anticipated to be used in the development 
of the decision document:   

Model Name and 
Version 

Brief  Description of the Model and How It Will Be Applied in 
the Study 

Certification / 
Approval 
Status 

IWR – PLAN  The model will be used to identify the Cost Effective (CE) plan 
and to conduct an Incremental Cost Analysis (ICA) 

Certified 

 
b. Engineering Models.  The following engineering models are anticipated to be used in the 

development of the decision document:   

Model Name and 
Version 

Brief  Description of the Model and How It Will Be Applied in 
the Study 

Certification / 
Approval 
Status 

 HEC‐RAS 4.0 (River 
Analysis System) 

The Hydrologic Engineering Center’s River Analysis System 
(HEC‐RAS) program provides the capability to perform one‐
dimensional steady and unsteady flow river hydraulics 
calculations.  The program will be used for steady flow analysis 
to evaluate the future without‐ and with‐project conditions.   

Pending 

 
8. REVIEW SCHEDULES AND COSTS 
 

a. ATR Schedule and Cost.  

Description  Scheduled Date Cost 
IPR July 2011 $5,000 
DPR package September 2011 $25,000 
AFB package January 2012 $5,000 
b. Type I IEPR Schedule and Cost.  Not applicable.  
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c. Model Certification/Approval Schedule and Cost.  For decision documents prepared under the 
model National Programmatic Review Plan, use of existing certified or approved planning models 
is encouraged.  Where uncertified or unapproved model are used, approval of the model for use 
will be accomplished through the ATR process.  The ATR team will apply the principles of EC 
1105‐2‐412 during the ATR to ensure the model is theoretically and computationally sound, 
consistent with USACE policies, and adequately documented.  If specific uncertified models are 
identified for repetitive use within a specific district or region, the appropriate PCX, MSC(s), and 
home District(s) will identify a unified approach to seek certification of these models. 

 
9. PUBLIC PARTICIPATION 
 
After ATR review of the draft of the Detail Project Report (DPR) and Environmental Assessment (EA), the 
documents will be distributed for public comment.  In accordance with NEPA, the EA will be made 
available for a 30 day public comment period. During the public comment period, if the public 
comments are sent to the Corps by email, then the Corps will respond by email. If the public comments 
are sent to the Corps by letter, then the Corps will respond by letter.  When the comment period is 
complete the comments will be forwarded to the ATR team lead electronically. During the public review 
period a public meeting will be held to address concerns of the project. 
 
10. REVIEW PLAN APPROVAL AND UPDATES 
 
The home MSC Commander is responsible for approving this review plan and ensuring that use of the 
Model Programmatic Review Plan is appropriate for the specific project covered by the plan.  The review 
plan is a living document and may change as the study progresses.  The home district is responsible for 
keeping the review plan up to date.  Minor changes to the review plan since the last MSC Commander 
approval are documented in Attachment 3.  Significant changes to the review plan (such as changes to 
the scope and/or level of review) should be re‐approved by the MSC Commander following the process 
used for initially approving the plan.  Significant changes may result in the MSC Commander determining 
that use of the Model Programmatic Review Plan is no longer appropriate.  In these cases, a project 
specific review plan will be prepared and approved in accordance with EC 1165‐2‐209.  The latest 
version of the review plan, along with the Commanders’ approval memorandum, will be posted on the 
home district’s webpage. 
 
11. REVIEW PLAN POINTS OF CONTACT 
 
Public questions and/or comments on this review plan can be directed to the following points of 
contact: 
 

POC  Title Office Phone Number 
 TBD Project Manager  
TBD Planner  
TBD Division Liaison  
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ATTACHMENT 1:  TEAM ROSTERS 
 

Table 1.  Study Project Delivery Team 
Discipline Name Office/Agency
Project Manager TBD TBD 

Lead Planner TBD TBD 

Environmental Analysis TBD TBD 

Environmental Analysis, Archeologist TBD TBD 

Economic Analysis TBD TBD 

Real Estate TBD TBD 

Civil Design Analysis TBD  TBD 

Geotechnical Analysis TBD TBD 

Hydrology and Hydraulic Engineering TBD TBD 

Cost Engineering TBD TBD 

Contracting TBD TBD 

Public Affairs Officer TBD TBD 

Office of Counsel TBD TBD 

 
 

Table 2. Agency Technical Review Team 
Discipline Name Office/Agency 
Regional Technical Specialist (RTS) TBD TBD 
Geo Tech TBD TBD 
Economic Analysis TBD TBD  
Real Estate TBD TBD 
Civil Design Analysis TBD TBD 
Hydrology and Hydraulic 
Engineering 

TBD TBD 

Cost Engineering TBD TBD 
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ATTACHMENT 2:  SAMPLE STATEMENT OF TECHNICAL REVIEW FOR DECSION DOCUMENTS 
 

COMPLETION OF AGENCY TECHNICAL REVIEW 
 
The Agency Technical Review (ATR) has been completed for the Detailed Project Report and Environmental 
Assessment for Pike River Aquatic Ecosystem Restoration, Mt. Pleasant, Wisconsin. The ATR was conducted as 
defined in the project’s Review Plan to comply with the requirements of EC 1165-2-209.  During the ATR, 
compliance with established policy principles and procedures, utilizing justified and valid assumptions, was verified.  
This included review of: assumptions, methods, procedures, and material used in analyses, alternatives evaluated, 
the appropriateness of data used and level obtained, and reasonableness of the results, including whether the product 
meets the customer’s needs consistent with law and existing US Army Corps of Engineers policy.  The ATR also 
assessed the District Quality Control (DQC) documentation and made the determination that the DQC activities 
employed appear to be appropriate and effective.  All comments resulting from the ATR have been resolved and the 
comments have been closed in DrCheckssm. 
 
SIGNATURE   
Name  Date 
ATR Team Leader   
Office Symbol/Company   
 
SIGNATURE   
Name  Date 
Project Manager   
Office Symbol   
 
SIGNATURE   
Name  Date 
Architect Engineer Project Manager1   
Company, location   
 
SIGNATURE   
Name  Date 
Review Management Office Representative   
Office Symbol   
 

CERTIFICATION OF AGENCY TECHNICAL REVIEW 
 
Significant concerns and the explanation of the resolution are as follows: Describe the major technical concerns and 
their resolution. 
 
As noted above, all concerns resulting from the ATR of the project have been fully resolved. 
 
 
SIGNATURE   
Name  Date 
Chief, Engineering Division   
Office Symbol   
 
SIGNATURE   
Name  Date 
Chief, Planning Division   
Office Symbol   
 
1 Only needed if some portion of the ATR was contracted 
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ATTACHMENT 3:  REVIEW PLAN REVISIONS  
 

Revision Date  Description of Change 
Page / Paragraph 

Number 
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ATTACHMENT 4:  ACRONYMS AND ABBREVIATIONS  
 

Term  Definition  Term  Definition 

AFB  Alternative Formulation Briefing NED National Economic Development

ASA(CW)  Assistant Secretary of the Army for Civil 
Works 

NER National Ecosystem Restoration 

ATR  Agency Technical Review  NEPA National Environmental Policy Act

CAP  Continuing Authorities Program O&M Operation and maintenance 

CSDR  Coastal Storm Damage Reduction OMB Office and Management and Budget

DPR  Detailed Project Report  OMRR&R Operation, Maintenance, Repair, 
Replacement and Rehabilitation 

DQC  District Quality Control/Quality Assurance OEO Outside Eligible Organization

DX  Directory of Expertise  OSE Other Social Effects 

EA  Environmental Assessment  PCX Planning Center of Expertise 

EC  Engineer Circular  PDT Project Delivery Team 

EIS  Environmental Impact Statement PAC Post Authorization Change 

EO  Executive Order  PMP Project Management Plan 

ER  Ecosystem Restoration  PL Public Law 

FDR  Flood Damage Reduction  QMP Quality Management Plan 

FEMA  Federal Emergency Management Agency QA Quality Assurance 

FRM    Flood Risk Management  QC Quality Control 

FSM  Feasibility Scoping Meeting  RED Regional Economic Development

GRR  General Reevaluation Report RMC Risk Management Center  

HQUSACE  Headquarters, U.S. Army Corps of 
Engineers 

RMO Review Management Organization

IEPR  Independent External Peer Review RTS Regional Technical Specialist 

ITR  Independent Technical Review SAR Safety Assurance Review 

LRR  Limited Reevaluation Report USACE U.S. Army Corps of Engineers 

MSC  Major Subordinate Command WRDA Water Resources Development Act

   

 
 


