



**US Army Corps  
of Engineers**

**Great Lakes and Ohio River Division**  
*Construction Contracts Scheduled for Award in FY16 (after 30 Nov 15)*

| BUFFALO DISTRICT PROJECTS (W912P4)     | Ch. Contracting Buffalo District: Frank Dandrea - (716) 879-4245<br>Email: Frank.J.Dandrea@usace.army.mil |   |   | Ch. Contracting Lakes Districts (Buffalo, Chicago & Detroit):<br>Jeff Ernest - (716) 879-4173<br>Email: jeffrey.g.ernest@usace.army.mil |  |                              |
|--|---|---|---|---|--|------------------------------|
|  | Deputy for Small Business: Sherrie Plonski - (412) 395-7127<br>Email:sherrie.plonski@usace.army.mil       |   |   |   |  |                              |
|  | Project Description/Location  | Scheduled<br>Advertise Date<br>(Month-Yr)     | Magnitude of<br>Construction<br>(Range per DFAR<br>236.204) | Work Description  | Cubic<br>Yards<br>(dredging<br>projects) | Anticipated Acquisition Type |
| SLDA FUSRAP Remediation                | December-15   | Between<br>\$250,000,000 and<br>\$500,000,000 | Environmental Remediation                                   |   | New IDIQ or MATOC Contract               | Unrestricted (Full & Open)   |
| NASA Stockpile Removal                 | December-15   | Between \$250,000<br>and \$500,000.           | Remove fill from the NASA facility in Cleveland, OH.        |   | RFP                                      | TBD                          |
| Presque Isle Beach Nourishment         | January-16  | Between \$1,000,000<br>and \$5,000,000.       | Beach Nourishment   |   | New IDIQ or MATOC Contract               | 8a                           |
| Mount Morris Dam Communication Upgrade | January-16  | Between \$250,000<br>and \$500,000.           | Improve communication service with the MMD                  |   | RFP                                      | TBD                          |
| Rochester H NY/Oswego H Dredging       | January-16  | Between \$1,000,000<br>and \$5,000,000.       | Dredging  | 350,000   | Task Order Under an Existing MATOC       | SB                           |
| Toledo H OH Maumee River Dredging      | January-16  | Between \$1,000,000<br>and \$5,000,000.       | Dredging  | 200,000   | Task Order Under an Existing MATOC       | SB                           |
| Cleveland H OH Dredging                | February-16   | Between \$1,000,000<br>and \$5,000,000.       | Dredging  | 225,000   | Task Order Under an Existing MATOC       | SB                           |
| Erie H PA Dredging                     | March-16  | Between \$1,000,000<br>and \$5,000,000.       | Dredging  | 230,000   | Task Order Under an Existing MATOC       | SB                           |
| Sandusky H OH Dredging                 | April-16  | Between \$1,000,000<br>and \$5,000,000.       | Dredging  | 250,000   | Task Order Under an Existing MATOC       | SB                           |
| Conneaut H OH Dredging                 | April-16  | Between \$500,000<br>and \$1,000,000          | Dredging  | 130,000   | Task Order Under an Existing MATOC       | SB                           |
| Huron H OH Dredging                    | May-16  | Between \$1,000,000<br>and \$5,000,000.       | Dredging  | 400,000   | Task Order Under an Existing MATOC       | SB                           |
| Toledo H OH Maumee Bay Dredging        | May-16  | Between \$1,000,000<br>and \$5,000,000.       | Dredging  | 550,000   | Task Order Under an Existing MATOC       | SB                           |



**US Army Corps  
of Engineers**

**Great Lakes and Ohio River Division**  
*Construction Contracts Scheduled for Award in FY16 (after 30 Nov 15)*

| CHICAGO DISTRICT PROJECTS (W912P6)  | Ch. Contracting Chicago District: Regina Blair - (312) 846-5371<br>Email: Regina.G.Blair@usace.army.mil |   | Ch. Contracting Lakes Districts (Buffalo, Chicago & Detroit):<br>Jeff Ernest - (716) 879-4173<br>Email: jeffrey.g.ernest@usace.army.mil   |  |                              |                            |
|---|---|---|---|--|------------------------------|----------------------------|
|   | Deputy for Small Business: Bonita Carroll - (312) 846-5565<br>Email: Bonita.M.Carroll@usace.army.mil    |   |   |  |                              |                            |
| Project Description/Location  | Scheduled<br>Advertise Date<br>(Month-Yr)   | Magnitude of<br>Construction<br>(Range per DFAR<br>236.204) | Work Description  | Cubic<br>Yards<br>(dredging<br>projects) | Anticipated Acquisition Type | Acquisition Strategy       |
| Chicago Lock Closure Repairs  | January-16  | Between \$500,000 and \$1,000,000                           | Material supply contract for construction repairs at lock, incudes raw materials, seal replacements, grouts, light standards (rental) etc. Work will be administered by the Rock Island District (MVR). |  | TBD                          | 8a                         |
| Des Plaines Levee 37 - Sluice Gates   | January-16  | Between \$250,000 and \$500,000.                            | Installation of a manhole and sluice gates at an existing storm sewer in Milwaukee Avenue (Mount Prospect/Prospect Heights)   |  | TBD                          | TBD                        |
| CSSC Barriers, Fish Supply  | January-16  | Between \$100,000 and \$250,000.                            | Supply of Asian Carp for Experiments  |  | TBD                          | TBD                        |
| Indiana Harbor CDF Dredging and Operations II   | January-16  | Between \$10,000,000 and \$25,000,000                       | Mechanically dredge sediment hydraulically, disposing of sediment within the upland CDF, and construction management services for the life of the 5-year contract                                       |  | TBD                          | Unrestricted (Full & Open) |
| Indiana and Michigan City Harbors B/W Armor Stone Supply                                  | February-16   | Between \$500,000 and \$1,000,000                           | Supply and marine delivery of 3-8 ton armor stone materials to both harbors during July of 2016.  |  | TBD                          | SB                         |
| Chicago Sanitary and Ship Canal (CSSC) Dispersal Barriers I, Electrical Equipment Install | February-16   | Between \$10,000,000 and \$25,000,000                       | Install Specialized Equipment in new barrier  |  | TBD                          | TBD                        |
| CSSC Barriers O&M Support   | February-16   | Between \$1,000,000 and \$5,000,000.                        | 24/7 On-Site O&M Support services.  |  | TBD                          | Unrestricted (Full & Open) |
| CSSC Barriers IIA Chiller Rental  | February-16   | Between \$100,000 and \$250,000.                            | 8 month chiller rental  |  | TBD                          | SB                         |
| CSSC Barriers Safety Retrofits  | February-16   | Between \$500,000 and \$1,000,000                           | Additional fencing and other miscellaneous safety/security features   |  | TBD                          | SB                         |
| CSSC Barriers, Replace Electrodes at Demonstration Barrier                                | April-16  | Between \$1,000,000 and \$5,000,000.                        | Replace existing electrodes with new steel billet electrodes  |  | TBD                          | SB                         |
| CSSC Barriers Site-Wide Grounding   | April-16  | Between \$1,000,000 and \$5,000,000.                        | Install sub-surface grounding system  |  | TBD                          | SB                         |
| Chicago & Michigan City Harbor B/W Grout Stabilization Measures                           | April-16  | Between \$250,000 and \$500,000.                            | Supply and marine delivery of cementitious materials used for mixing grout at both harbors during July & August 2016.   |  | TBD                          | SB                         |
| CSSC Barrier IIA New Cooling System   | July-16   | Between \$1,000,000 and \$5,000,000.                        | Install new chiller based cooling system  |  | TBD                          | SB                         |
| Chicago Lock Electrical Repairs   | July-16   | Between \$100,000 and \$250,000.                            | Replacement of various elements to rectify known building code violations and safety issues.  |  | TBD                          | SB                         |
| Burns Waterway Harbor Scour Hole riprap stone supply                                      | July-16   | Between \$500,000 and \$1,000,000                           | Supply, delivery and unloading of riprap sized material at Calumet Harbor   |  | TBD                          | SB                         |
| Calumet Harbor & River Maintenance Dredging   | July-16   | Between \$1,000,000 and \$5,000,000.                        | Mechanical Dredging, placement & Distribution of sediment in CDF.   |  | TBD                          | SB                         |
| Calumet Harbor & River Equipment Storage Building   | July-16   | Between \$250,000 and \$500,000.                            | Demolition of existing facility and construction of new building system.  |  | TBD                          | SB                         |
| McMahon Woods   | Jul-16  |   | Restore native plant and fauna communities, invasive species removal and native plantings.  |  | TBD                          | TBD                        |
| River Riparian  | July-16   |   | Restore riverine habitat by invasive species removal, native planting, grading and possibly dam removal.  |  | TBD                          | TBD                        |
| Joerse Park   | July-16   |   | Restore native plant and fauna communities by invasive plant removal and native plantings   |  | TBD                          | TBD                        |



**US Army Corps  
of Engineers**

**Great Lakes and Ohio River Division**  
*Construction Contracts Scheduled for Award in FY16 (after 30 Nov 15)*

MATOC

| DETROIT DISTRICT PROJECTS (W911XK)                             | Ch. Contracting Detroit District: Robert Austin - (313) 226-6819<br>Email: Robert.W.Austin@usace.army.mil |   |   | Ch. Contracting Lakes Districts (Buffalo, Chicago & Detroit):<br>Jeff Ernest - (716) 879-4173<br>Email: jeffrey.g.ernest@usace.army.mil |  |                              |
|--|---|---|---|---|--|------------------------------|
|  | Deputy for Small Business: Bonita Carroll - (312) 846-5565<br>Email: Bonita.M.Carroll@usace.army.mil      |   |   |   |  |                              |
|  | Project Description/Location  | Scheduled<br>Advertise Date<br><br>(Month-Yr) | Magnitude of<br>Construction<br><br>(Range per DFAR<br>236.204)                         | Work Description  | Cubic<br>Yards<br>(dredging<br>projects) | Anticipated Acquisition Type |
| Oakland County GWK Repairs, MI                                 | December-15   | Between \$250,000<br>and \$500,000.           | Environmental Infrastructure Repairs to the G.W. Kuhn Drain in Oakland County           | N/A   | RFP                                      | 8a                           |
| M/D LUDINGTON, MI – OUTER & MANISTEE, MI - OUTER               | February-16   | Between \$1,000,000<br>and \$5,000,000.       | Maintenance Dredging with Beach Nourishment   | 125,000   | IFB                                      | SB                           |
| M/D HOLLAND, MI – OUTER & ST JOSEPH, MI – OUTER                | February-16   | Between \$500,000<br>and \$1,000,000          | Maintenance Dredging with Beach Nourishment   | 190,000   | IFB                                      | SB                           |
| M/D ST JOSEPH, MI – INNER                                      | March-16  | Between \$1,000,000<br>and \$5,000,000.       | Maintenance Dredging with Placement at SW Airport                                       | 100,000   | IFB                                      | SB                           |
| M/D DULUTH-SUPERIOR, MN-WI - Interstate Island Placement       | March-16  | Between \$1,000,000<br>and \$5,000,000.       | Maintenance Dredging with Placement at Interstate Island                                | 180,000   | MATOC                                    | SB                           |
| M/D DULUTH-SUPERIOR, MN-WI - 21st Ave Embayment<br>Placement   | March-16  | Between \$1,000,000<br>and \$5,000,000.       | Maintenance Dredging with Placement at 21st Avenue Embayment                            | 120,000   | MATOC                                    | SB                           |
| M/D ONTONAGON, MI  | April-16  | Between \$500,000<br>and \$1,000,000          | Maintenance Dredging with Beach Nourishment   | 45,000  | MATOC                                    | SB                           |
| M/D MANITOWOC, WI  | April-16  | Between \$500,000<br>and \$1,000,000          | Maintenance Dredging with Placement at Manitowoc CDF                                    | 40,000  | IFB                                      | SB                           |
| Roof Replacement, Duluth Area Office, Duluth, MN               | April-16  | Between \$250,000<br>and \$500,000.           | Replace Roof at Duluth Area Office  | N/A   | RFP                                      | 8a                           |
| M/D GRAND HAVEN, MI  | April-16  | Between \$1,000,000<br>and \$5,000,000.       | Maintenance Dredging with Beach Nourishment for Outer and Upland<br>Placement for Inner | 135,000   | IFB                                      | SB                           |
| North Breakwater Head Repairs, Muskegon, MI                    | April-16  | Between \$500,000<br>and \$1,000,000          | Remove and Replace Concrete Cap, Fill, & Failed Tie Rods                                | N/A   | IFB                                      | SB                           |
| West Center Pier Repairs, Phase 3, Sault Sainte Marie, MI      | April-16  | Between \$1,000,000<br>and \$5,000,000.       | Install Steel Sheet Pile and Grout to Fill Voids  | N/A   | IFB                                      | SB                           |
| South Pier Repairs, Grand Haven, MI                            | April-16  | Between \$1,000,000<br>and \$5,000,000.       | Repair South Pier   | N/A   | RFP                                      | 8a                           |
| Poe Lock Embedded Anchorages, Sault Sainte Marie, MI           | April-16  | Between \$1,000,000<br>and \$5,000,000.       | Replacement of Poe Lock Embedded Gate Anchorages  | N/A   | RFP                                      | Unrestricted (Full & Open)   |
| Poe Lock Electrical Modernization, Sault Sainte Marie, MI      | April-16  | Between \$1,000,000<br>and \$5,000,000.       | Modernization of the Poe Lock Electrical System   | N/A   | RFP                                      | Unrestricted (Full & Open)   |
| M/D MUSKEGON, MI – OUTER                                       | April-16  | Between \$500,000<br>and \$1,000,000          | Maintenance Dredging with Beach Nourishment   | 60,000  | IFB                                      | SB                           |
| Pointe Mouillee CDF Cell 4 Cross Dike, Phase 1, Berlin Twp, MI | May-16  | Between \$1,000,000<br>and \$5,000,000.       | Install Phase I of New Cross Dike in Pte Mouillee Cell 4                                | N/A   | IFB                                      | HUBZone                      |
| M/D SAGINAW UPPER/BAY, MI                                      | May-16  | Between \$1,000,000<br>and \$5,000,000.       | Maintenance Dredging with Confined Disposal   | 340,000   | IFB                                      | SB                           |
| M/D GREEN BAY, WI  | June-16   | Between \$1,000,000<br>and \$5,000,000.       | Maintenance Dredging with Placement at Bayport / Cat Island                             | 330,000   | IFB                                      | SB                           |
| M/D MONROE HARBOR, MI  | June-16   | Between \$1,000,000<br>and \$5,000,000.       | Maintenance Dredging with Confined Disposal   | 40,000  | MATOC                                    | SB                           |
| Compensating Works Gate Automation, Sault Sainte Marie, MI     | June-16   | Between \$1,000,000<br>and \$5,000,000.       | Automate operations of the compensating works gates at the Soo Locks<br>complex         | N/A   | RFP                                      | Unrestricted (Full & Open)   |



**US Army Corps  
of Engineers**

**Great Lakes and Ohio River Division**  
*Construction Contracts Scheduled for Award in FY16 (after 30 Nov 15)*

MATOC

| DETROIT DISTRICT PROJECTS (W911XK)                    | Ch. Contracting Detroit District: Robert Austin - (313) 226-6819<br>Email: Robert.W.Austin@usace.army.mil |   |   | Ch. Contracting Lakes Districts (Buffalo, Chicago & Detroit):<br>Jeff Ernest - (716) 879-4173<br>Email: jeffrey.g.ernest@usace.army.mil |  |                              |
|---|---|---|---|---|--|------------------------------|
|   | Deputy for Small Business: Bonita Carroll - (312) 846-5565<br>Email: Bonita.M.Carroll@usace.army.mil      |   |   |   |  |                              |
|   | Project Description/Location  | Scheduled<br>Advertise Date<br><br>(Month-Yr) | Magnitude of<br>Construction<br><br>(Range per DFAR<br>236.204)   | Work Description  | Cubic<br>Yards<br>(dredging<br>projects) | Anticipated Acquisition Type |
| Clinton River Restoration - Shelby & St. Lawrence, MI | June-16   | Between \$1,000,000<br>and \$5,000,000.       | Ecosystem Restoration and Bank Stabilization on Clinton River at St. Lawrence Cemetery and in Shelby Township | N/A   | IFB                                      | TBD                          |
| Clinton River Restoration - Galloway Creek, MI        | June-16   | Between \$1,000,000<br>and \$5,000,000.       | Ecosystem Restoration of Galloway Creek thru Oakland University   | N/A   | IFB                                      | TBD                          |
| M/D ROUGE RIVER, MI                                   | July-16   | Between \$500,000<br>and \$1,000,000          | Maintenance Dredging with Placement at Pte Mouillee Cell 5  | 45,000  | MATOC                                    | SB                           |
| M/D ALPENA HARBOR, MI                                 | July-16   | Between \$500,000<br>and \$1,000,000          | Maintenance Dredging with Upland Disposal   | 41,000  | MATOC                                    | SB                           |
| M/D MANISTIQUE HARBOR, MI                             | July-16   | Between \$500,000<br>and \$1,000,000          | Maintenance Dredging with Upland Disposal   | 35,000  | MATOC                                    | SB                           |
| South Breakwater Head Repairs, Ludington, MI          | July-16   | Between \$500,000<br>and \$1,000,000          | Remove and Replace Concrete Cap, Fill, & Failed Tie Rods  | N/A   | IFB                                      | SB                           |
| AuSable River Sea Lamprey Trap, MI                    | July-16   | Between \$500,000<br>and \$1,000,000          | Construct Permanent Sea Lamprey Trap in AuSable River at Foote Dam  | N/A   | IFB                                      | SB                           |
| Underwood Creek, Wauwatosa, WI                        | July-16   | Between \$5,000,000<br>and \$10,000,000.      | Removal of Channelized Concrete and Re-Establishment of Natural Riverine Environment                          | N/A   | IFB                                      | TBD                          |
| Clinton River Mouth, MI                               | July-16   | Between \$1,000,000<br>and \$5,000,000.       | Ecosystem Restoration at Mouth of the Clinton River   | N/A   | IFB                                      | TBD                          |
| Boardman River, Traverse City, MI                     | July-16   | Between \$5,000,000<br>and \$10,000,000.      | Remove Boardman Dam and Realign River to Original Channel Course  | N/A   | RFP                                      | TBD                          |
| M/D PRESQUE ISLE, MI                                  | August-16   | Between \$500,000<br>and \$1,000,000          | Maintenance Dredging with Open Water Placement  | 25,000  | MATOC                                    | SB                           |