## PROJECT INFORMATION SHEET

as of 24 FEB 04

PROJECT: Bradley Lake, Sturgeon Bay, Wisconsin

**DESCRIPTION:** Bradley Lake is deteriorating to the point that only algae survive in the lake. Ducks, geese, and herons that land in the lake and feed there are dying from botulism that is occurring from unclean water, lack of water movement, and lack of oxygen within the lake. The project would restore habitat for fish, turtles, ducks, geese, muskrats, song-birds, and aquatic vegetation.

CONGRESSIONAL INTEREST: Green (R) WI-08, Feingold (D), Kohl (D)

## **LOCATION MAP & PICTURE:**



**NON-FEDERAL PROJECT SPONSOR**: City of Sturgeon Bay, Door County, Wisconsin. POC: Jay Krauss 920.746.2903.

PROJECT AUTHORITY: Section 206 of the Water Resources Development Act of 1996

## **FUNDING:**

|                                     | <u>Total</u> | <u>Federal</u> |   | Non-Federal |   |
|-------------------------------------|--------------|----------------|---|-------------|---|
| Current Working Estimate            | \$<br>TBD    |                |   |             |   |
| Funds Expended prior to FY04        | \$<br>0      | \$             | 0 | \$          | 0 |
| Funds allocated in FY04             | \$<br>0      | \$             | 0 | \$          | 0 |
| FY05 Budget                         | \$<br>0      | \$             | 0 |             |   |
| Funds that could be used in FY05    | \$<br>TBD    |                |   |             |   |
| Funds required to complete (> FY05) | \$<br>TBD    |                |   |             |   |

## **SCHEDULE MILESTONES:**

| Project Initiated                      | Feb 04 |  |
|--|--------|--|
| Preliminary Decision Document Approved | TBD    |  |
| Design Documentation Completed         |        |  |
| Decision Document Approved             |        |  |
| Project Cooperation Agreement Signed   |        |  |
| Construction Contract Awarded          |        |  |
| Construction Completed                 |        |  |
| Project Closed-Out                     |        |  |

**STATUS:** An initial project assessment, known as the Preliminary Restoration Plan (PRP), was scheduled to commence in the 2<sup>nd</sup> quarter of FY04. **However, because of budget constraints within the Section 206 program, no new Section 206 projects will be started in FY04.** 

PM: Charlie Uhlarik 313-226-6753 charles.a.uhlarik@lre02.usace.army.mil