

PROJECT INFORMATION SHEET

as of 24 Feb 04

PROJECT: Pike River, Mt. Pleasant, Wisconsin

DESCRIPTION: The Pike River is located approximately 4 miles west of Racine, Wisconsin and approximately 20 miles south-southwest of Milwaukee, Wisconsin. The Upper Pike River is a rapidly urbanizing watershed with substantial urban and agricultural lands. The river exhibits flashy and powerful discharges with significant aggradation and degradation of the streambed and the surrounding wetlands. Bank stability is low and there is high potential for erosion events during high flow conditions. The purpose of the project is to restore natural stream features and wetlands in selected reaches, enhance aquatic habitat, and improve storm water quality and overall water quality.

CONGRESSIONAL INTEREST: Ryan (R) WI-01, Feingold (D), Kohl (D)

LOCATION MAP & PICTURE:



NON-FEDERAL PROJECT SPONSOR: Mt. Pleasant, Storm Water Drainage Utility District, Racine, Racine County, Wisconsin. POC: Matt Fineour 262.554.8750.

PROJECT AUTHORITY: Section 206 of the Water Resources Development Act of 1996

FUNDING:

	<u>Total</u>	<u>Federal</u>	<u>Non-Federal</u>
Current Working Estimate	\$ TBD		
Funds Expended prior to FY04	\$ 13,000	\$ 3,000	\$ 0
Funds allocated in FY04	\$ 0	\$ 0	\$ 0
FY05 Budget	\$ 0	\$ 0	
Funds that could be used in FY05	\$ TBD		
Funds required to complete (> FY05)	\$ TBD		

SCHEDULE MILESTONES:

Project Initiated	FEB 02
Preliminary Decision Document Approved	TBD
Design Documentation Completed	
Decision Document Approved	
Project Cooperation Agreement Signed	
Construction Contract Awarded	
Construction Completed	
Project Closed-Out	

STATUS: The project is in the initial Preliminary Restoration Plan (PRP) Phase. A site visit was conducted in February 2002, with the Corps and the Non-Federal Sponsor (Mt. Pleasant Storm Water Drainage Utility). Project information was obtained and was used to write the PRP, including developing an estimate for the total project cost. However, the Non-Federal sponsor desired to expand the project scope. Therefore, the non-Federal sponsor submitted a new Section 206 (Ecosystem Restoration project) letter to the Corps in the 4th quarter of FY03. The new Section 206 project was not initiated in FY03. The project was scheduled to be start in FY04. **However, because of budget constraints within the Section 206 program, no new Section 206 starts are allowed in FY04.**

PM: Charlie Uhlarik 313-226-6753 charles.a.uhlarik@lre02.usace.army.mil