## PROJECT FACT SHEET 19 Feb 2004

PROJECT: Belle Isle Shoreline, MI

**DESCRIPTION:** Belle Isle is a 962 acre park in the City of Detroit, located at the upper end of the Detroit River in Southeast Michigan. The proposed study will more accurately and clearly define all shoreline areas that deserve priority stabilization and identify and employ innovative techniques for bank stabilization that can support wildlife and aquatic habitat, as well as evaluate internal island conditions that may be contributing to the shoreline instability, and/or may offer environmental benefit improvements.

CONGRESSIONAL INTEREST: Cheeks-Kilpatrick (D) MI-13); Senator Carl Levin (D) MI

## **LOCATION MAP & PICTURE:**



Figure 1 - Original Recon scope



Figure 2 - Revised Recon Scope

**NON-FEDERAL PROJECT SPONSOR:** City of Detroit, MI. POC is Albert Fields, Deputy Chief Operating Officer, (313) 224-1025.

PROJECT AUTHORITY: Section 102, River and Harbor Act of 1996

## **FUNDING:**

	<u>l otal</u>		<u>Federal</u>		<u>Non-Federal</u>	
Current Working Estimate	\$	TBD	\$ TBD	\$	TBD	
Funds Expended prior to FY04	\$	116,800	\$ 116,800	\$	0	
Funds allocated in FY04	\$	0	\$ 0	\$	0	
FY05 Budget	\$	0	\$ 0	\$	0	
Funds that could be used in FY05	\$	TBD	\$ TBD	\$	TBD	
Funds required to complete (> FY05)	\$	TBD	\$ TBD	\$	TBD	

STAGE: Recon revision

**STATUS:** A completed study was sent to Division and HQ for approval in Feb 02. The new administration of the City of Detroit expressed desire for a more comprehensive overview of Belle Isle, and the completed study was withdrawn at City's request. A new contract was awarded to revise the study and expand its scope in late FY03. A meeting with the City and the contractor was held on Jan. 6, 2004, and a site visit with the City occurred on February 12, 2004. Projected completion date by contractor is April 16, 2004. Revised recon is being completed on obligated FY03 funds. There are no FY04 funds available. Future costs to be determined by revised Recon. FY05 funds would be used to initiate Feasibility if a cost share agreement with the Sponsor is signed.

PM: Henry Rosenfield, 313-226-5901, <a href="mailto:Henry.Rosenfield@lre02.usace.army.mil">Henry.Rosenfield@lre02.usace.army.mil</a>