



PROJECT FACT SHEET
February 2007

PROJECT: Harbor of Refuge, Two Harbors, MN

DESCRIPTION: In 1991, the Minnesota Department of Natural Resources (MDNR) and the North Shore Management Board selected a string of 9 harbors of refuge for small boats navigating the north shore of Lake Superior. Two Harbors, located 28 miles northeast of Duluth, Minnesota, would be a part of this system.

CONGRESSIONAL INTEREST: Oberstar (DFL) MN-8

LOCATION MAP & PICTURE:



NON-FEDERAL PROJECT SPONSOR: Minnesota DNR. POC is Larry Killien, 218-999-7924

PROJECT AUTHORITY: Section 107 of the Rivers and Harbors Act of 1960, as amended.

FUNDING:

	<u>FEAS & P&S</u>	<u>CONSTRUCTION</u>	
Estimated Federal Cost	\$ 494,500	\$ 3,505,500	
Estimated Non-Federal Cost	248,000	8,494,500	
Cash	(TBD)	(TBD)	
Other	(TBD)	(TBD)	
Total Estimated Cost	742,500	12,000,000	1/
Allocation through FY 07	619,500	0	
Proposed Allocation for FY 07	0	0	
FY 08 Budget	0	0	
Balance to Complete (>FY 08)	123,000	12,000,000	

1/ Construction phase cost estimate will be determined during preparation of expanded fact sheet.

STAGE: PDA phase.

STATUS: The State of Minnesota has completed acquisition of the property so that required archeological and environmental surveys can be performed. Delays in getting access to the property had caused considerable delay in project execution. MnDNR conducting archeological survey of dock area. The Corps must complete design of the project, and complete the NEPA documents, when funds received. A draft Project Cooperation Agreement (PCA) has been sent to the State, but will be executed after the moratorium is lifted. The State will lose \$500,000 in non-Federal funding in 2007 if not expended.

PM: William Rito. Phone: 313-226-6788. e-mail: william.a.rito@usace.army.mil