

PROJECT INFORMATION SHEET


Feb 2007

PROJECT: Wakefield, Gogebic County, Michigan

DESCRIPTION: Wakefield is located at the western tip of the Upper Peninsula of Michigan, just 8 miles from the Wisconsin border. Sunday Lake is located in the central part of the city, just north of US 2. It is bounded by many businesses, houses and cottages. It is used heavily for recreation throughout the year. An old tainter gate dam controls the level of the lake. The existing gate needs to be replaced to enable the Sunday Lake water level to be lowered in the spring to provide capacity for rain events and snowmelt, to preclude flooding of the City.

CONGRESSIONAL INTEREST: Stupak (D) MI-01, Levin (D), Stabenow (D)

LOCATION MAP:



NON-FEDERAL PROJECT SPONSOR: City of Wakefield, Gogebic County, Michigan, Mr. John Siira, 906-229-5132.

PROJECT AUTHORITY: Section 205 of the Flood Control Act of 1948, as amended

FUNDING:

	<u>Total</u>	<u>Federal</u>	<u>Non-Federal</u>
Current Working Estimate	tbd	tbd	tbd
Funds allocated prior to FY07	\$ 0	\$ 0	\$ 0
Funds allocated in FY07	\$ 0	\$ 0	\$ 0
FY08 Budget	\$ 0	\$ 0	\$ 0
Funds that could be used in FY08	\$100,000	\$100,000	\$ 0
Funds required to complete (> FY08)	tbd	tbd	tbd

SCHEDULE MILESTONES:

Project Initiated	Sep 03
Preliminary Decision Document Approved	tbd
Feasibility Cost Share Agreement Approval	
Design Documentation Completed	
Decision Document Approved	
Plans and Specifications Initiated	
Project Cooperation Agreement Signed	
Construction Contract Awarded	
Construction Completed	
Project Closed-Out	

STATUS: No work has been performed due to budget constraints in Section 205 program. FY08 funding would be used to begin feasibility study and prepare a Detailed Project Report (DPR). The feasibility phase is 100% Federally financed up to \$100,000. The local sponsor share of the feasibility study is 50% of all costs in excess of \$100,000. After study initiation, an early milestone will be scheduled where the scope of the study can be assessed to determine if further study is warranted.

PM: William A. Rito, 313-226-6788 william.a.rito@usace.army.mil