


PROJECT FACT SHEET
February 7, 2007

PROJECT: Lansing, Michigan (Riverfront Master Plan)

DESCRIPTION: Lansing has experienced rapid development and growth along its major waterway, the Grand River. The Grand River flows through the heart of the city, and numerous bridges cross the river in the downtown area. The development of a comprehensive Master Plan of the river corridor is necessary to determine the feasibility of shoreline protection, frontal erosion, environmental restoration, and associated purposes within the downtown area of the river.

CONGRESSIONAL INTEREST: Rogers (R) MI-8; Walberg (R) MI-7; MI Senators Levin (D) and Stabenow (D)

LOCATION MAP & PICTURE:



NON-FEDERAL PROJECT SPONSOR: Economic Development Corp (POC Patricia Cook, 517-483-4140)

PROJECT AUTHORITY: House Resolution adopted May 22, 2002 with specific language to prepare a master plan to identify and develop measures for flood control, shoreline protection, environmental restoration and protection, recreation and associated purposes at and in the vicinity of Lansing, Michigan.

FUNDING:

	<u>Total</u>	<u>Federal</u>	<u>Non-Federal</u>
Current Working Estimate	\$ 600,000	\$ 375,000	\$ 225,000
Funds allocated prior to FY07	\$ 100,000	\$100,000	\$ 0
Funds allocated in FY07	\$ 0	\$ 0	\$ 0
FY08 Budget	\$ 0	\$ 0	\$ 0
Funds that could be used in FY08	\$ 50,000 ^{1/}	\$ 50,000	\$ 0
Funds required to complete (> FY08)	\$450,000 ^{2/}	\$ 225,000	\$ 225,000

- 1/ Prepare PMP and FCSA
- 2/ Prepare Detailed Master Plan

STAGE: Project Management Plan and Feasibility Cost Share Agreement

STATUS: Grand River at Lansing, MI Section 905(b) Analysis approved by LRD on April 25, 2005 recommends a Detailed Master Plan be prepared. The Master Plan would include an analysis of land use and ownership; coordination of goals, objectives, and alternatives; concept design and data collection; development of concepts for the River Trail, recreation, and provision of public access; and finally the development of water quality, flood damage reduction, and habitat restoration measures.

PM: Patrick Kuhne, 313-226-6767, Patrick.A.Kuhne@Ire02.usace.army.mil