


PROJECT FACT SHEET February 2007

PROJECT: Upper Peninsula Michigan Flood Recovery and Mitigation

DESCRIPTION: The project area is Michigan's Upper Peninsula, including Baraga, Gogebic, Houghton, Iron, Marquette and Ontonagon Counties. The Corps was authorized and directed to repair, restore, and clean up infrastructure and hydrologic features impacted or threatened by flooding. These projects consist of restoration and cleanout of area streams, emergency streambank protection, repair of crucial public infrastructure (including sewer and water facilities), documentation of flood impacts, and execution of other flood recovery efforts deemed necessary and advisable by the Chief of Engineers. All damages from the April 2002 flood events could not be addressed by the FY02 Supplemental Appropriation. Additional flood damages occurred in May 2003 in this region, especially in Marquette, Ontonagon, Gogebic and Baraga Counties. Additional funds were furnished in FY04.

CONGRESSIONAL INTEREST: Levin (D), Stabenow (D) and Stupak (D) MI-1

LOCATION MAP & PICTURE:



NON-FEDERAL PROJECT SPONSOR: Work is 100% Federal (no official local sponsor). Local communities must furnish LERRs and obtain State permits.

PROJECT AUTHORITY: The program is funded under FY02 Supplemental Appropriations (PL107-206, 2 Aug 02) at \$11,923,000, Energy and Water Development Appropriations Act, 2004 (PL 108-137) at \$8,400,000 & FY 2003 Emergency Supplemental (PL108-83) at \$2,000,000.

FUNDING:

	Total	Federal	Non-Federal
Current Working Estimate	\$55,000,000	\$55,000,000	\$ 0
Funds Allocated prior to FY07	\$22,000,000	\$22,000,000	\$ 0
Funds allocated in FY07	\$ 0	\$ 0	\$ 0
Funds that could be used in FY08	\$10,000,000	\$10,000,000	\$ 0
Funds required to complete (> FY08)*	\$23,000,000	\$23,000,000	\$ 0

* Local communities identified many projects in 2002 and 2003, but not all had cost estimates to address additional repairs. At least \$55M, but have recd \$22M, so could use additional \$33M total.

STATUS: Twenty-eight projects complete. Need to finish punch list items in Spring 2007 for Wakefield sewer contract, and finish contract close-out. No more contracts to be awarded with current funding. Anticipate \$80k excess funds which could be reprogrammed within LRE O&M program, otherwise it would be returned to the US Treasury.

PM: William Rito. Phone: 313-226-6788. e-mail: william.a.rito@usace.army.mil