SOLICITATION, OF	FER,	1. S	OLICITATION NO.	2. TYI	PE OF S	SOLICITATION	3. DATE ISSUED	PAGE OF PAGES
AND AWARD	W911XK-08-B-0019-0002		SEALEI	` ,	16-May-2008	1 OF 22		
(Construction, Alteration, o						IATED (RFP)		
IMPORTANT - The "offer"	section o					•	T	_
4. CONTRACT NO. W911XK-08-C-0012			5. REQUISITION/PURCHASE W56MES81021383	REQUE	EST NO		6. PROJECT NO.	
7. ISSUED BY	α	DDE	W911XK		8. ADE	RESS OFFER TO	(If Other Than Item 7) (CODE
CONTRACTING DIVISION DETROIT DISTRICT, USAED 477 MICHIGAN AVE. DETROIT MI 48226					S	ee Item 7		
TEL: (313) 226-5148	ı	FAX:	(313) 226-2209		TEL		FAX:	
9. FOR INFORMATION	A. NAME					B. TELEPHONE NO). (Include area code)	(NO COLLECT CALLS)
CALL:	SHARON	I A L	AWRENCE			(313) 226-6421		
			S	SOLICI	TATIO	N		
NOTE: In sealed bid solid	citations	off"	er" and "offeror" mean "	"bid" a	ınd "bi	dder".		
10. THE GOVERNMENT REQU	JIRES PERF	ORI	MANCE OF THE WORK DESC	CRIBED	IN THE	SE DOCUMENTS	(Title, identifying	no., date):
FY 08 EMERGENCY DREDG	ING FOR S	ST JO	DSEPH INNER HARBOR, MIC	CHIGAN				
FSC CODE IS Y216, NAICS (CODE IS 23	3799	0					
100% SMALL BUSINESS SE	T ASIDE							
ESTIMATED CONSTRUCTIO	N COST IS	\$1M	I - \$5M					
44. The Contractor shall be si			within ⁵ calendar da			ete it within 30		
11. The Contractor shall beging award, X notice to pro	•			iys and ndatory	$\dot{\Box}$	7.0 It Within	calendar days after re FAR 52.211-10	ceiving
12 A. THE CONTRACTOR MUS			·		<u> </u>	, -	12B. CALENDAI	
(If "YES," indicate within how							10	
X YES NO							10	
13. ADDITIONAL SOLICITATIO							00.6	20 514
A. Sealed offers in original a local time _07 May 2008			$_{ m c}$ copies to perform the work his is a sealed bid solicitation					
			me and address, the solicita					·
B. An offer guarantee X is	is no	otre	quired.					
C. All offers are subject to the								•
D. Offers providing less than	60	cale	ndar days for Government a	accepta	ance af	ter the date offers a	re due will not be consid	ered and will be rejected.

SOLICITATION, OFFER, AND AWARD (Continued)										
	(Construction, Alteration, or Repair)									
				OFFER	(Must be fu	lly complete	d by offeror)		
14. NAME AND ADDF GREAT LAKES DOCK & JOSEPH G BAILEY			(Include ZIP	Code)	15. TELEPH (231) 728-4	172	nclude area c			
559 E. WESTERN AVE MUSKEGON MI 49442					16. REMITTA	ANCE ADDRES	SS (Include	e only if differe	nt than Iten	14)
					See Item	14				
CODE 1K2U9	F	ACILITY CO	DDE							
17. The offeror agree accepted by the Gov the minimum require	vernment in	writing witl	hin	calendar days a	fter the date	offers are due	. (Insert a	ny number equ	ıal to or gre	
AMOUNTS SE	E SCHEDULE	OF PRICE	S							
18. The offeror agree	es to furnish	any requi	red performan	ce and payment	bonds.					
		(The offer		9. ACKNOWLEDO		_	umber and date	of each)		
AMENDMENT NO.										
DATE										
20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20 OFFER (Type or print)			20B. SIGNAT	TURE		2	20C. OFFER	DATE		
			AW	ARD (To be co	mpleted by	Government	')			
21. ITEMS ACCEPTED	D:									
SEE SCH	HEDU	LE								
22. AMOUNT		23. ACCOL	JNTING AND A	PPROPRIATION I	DATA					
\$537,930.00		See Sche								
24. SUBMIT INVOICE	S TO ADDRE	SS SHOW	/N IN	ПЕМ	25. OTH	IFR THAN FUI	I AND OPEN	COMPETITION	PURSUANT	TO
(4 copies unless otherw		-00 011011				10 U.S.C. 2304(c) 41 U.S.C. 253(c)				
26. ADMINISTERED E	BY .	COD	DE			27. PAYMENT WILL BE MADE BY: CODE T0B0200				
See Item 7					5722 INTE	NANCE & ACCOU! GRITY AVENUE ON TN 38054	NTING CENTER			
		CONT	RACTING OF	FICER WILL CO	MPLETE ITE	M 28 OR 29 /	AS APPLICAE	BLE		
28. NEGOTIATED	AGREEMEN	√ (Cont	ractor is required	to sign this	29.	AWARD (Co.	ntractor is not re	quired to sign thi	s document.)	
document and return	-	_		=			-	-		d. This award con-
to furnish and deliver a on this form and any co	•		•					of (a) the Govern No further contrac		
contract. The rights an					necessa		onitiact award. I	NO TUITITIEL COLLITA	ctual docume	iit is
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,										
representations, certificence in or attached to		pecifications	or incorporated	by refer-						
30A. NAME AND TITL TO SIGN (Type or p	E OF CONTI	RACTOR O	R PERSON AL	JTHORIZED		31A. NAME OF CONTRACTING OFFICER (Type or print) MARILYN R HILL / Added by SUMI				
30B. SIGNATURE			30C. DATE		TEL: (313	3) 226-5148	EM	AIL: marilyn.r	.hill@lre.us	sace.army.mil
					31B. UN	TED STATES	OF AMERICA			VARD DATE
1					BY	Marie	you Ray	ceo	16-Ma	v-2008

NSN 7540-01-155-3212 **STANDARD FORM 1442 BACK** (REV. 4-85)

Section 00010 - Solicitation Contract Form

ITEM NO 0001	SUPPLIES/SERVICES FY08 Maintenance Dredging FFP Inner Harbor. Mobilization FOB: Destination PURCHASE REQUEST NU	n & Demobilizatio		UNIT PRICE \$179,530.00	AMOUNT \$179,530.00
	ACRN AA CIN: W56MES81021383000	01		NET AMT	\$179,530.00 \$179,530.00
ITEM NO 0002	SUPPLIES/SERVICES Dredging St. Joe Inner Har FFP FOB: Destination PURCHASE REQUEST NU		UNIT 81021383	UNIT PRICE	AMOUNT
				NET AMT	\$0.00

Page 4 of 22

ITEM NO 0002AA	SUPPLIES/SERVICES First 23,000 Cubic Yards FFP FOB: Destination PURCHASE REQUEST NU	QUANTITY 23,000 MBER: W56MES	UNIT Cubic Yard S81021383	UNIT PRICE \$9.80	AMOUNT \$225,400.00
	ACRN AA CIN: 000000000000000000000000000000000000	00000000000		NET AMT	\$225,400.00 \$225,400.00
ITEM NO 0002AB	SUPPLIES/SERVICES Over 23,000 cubic yards FFP	QUANTITY 14,000	UNIT Cubic Yard	UNIT PRICE \$9.50	AMOUNT \$133,000.00
	FOB: Destination PURCHASE REQUEST NU	MBER: W56ME	S81021383		
	ACRN AA CIN: 000000000000000000000000000000000000	00000000000		NET AMT	\$133,000.00 \$133,000.00

Page 5 of 22

ITEM NO 0003	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0003	Dredging Option 1 FFP				
	FOB: Destination				
	PURCHASE REQUEST NU	JMBER: W56ME	S81021383		
				NET AMT	\$0.00
ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0003AA OPTION	First 60,000 Cubic Yards	60,000	Cubic Yard	\$9.80	\$588,000.00
OI IION	FFP				
	FOB: Destination				
	PURCHASE REQUEST NU	JMBER: W56ME	S81021383		
				NET AMT	\$588,000.00

Page 6 of 22

ITEM NO 0003AB OPTION	SUPPLIES/SERVICES Over 60,000 Cubic Yards FFP	QUANTITY 49,000	UNIT Cubic Yard	UNIT PRICE \$9.50	AMOUNT \$465,500.00
	FOB: Destination PURCHASE REQUEST NU	IMBER: W56MES	581021383		
				NET AMT	\$465,500.00
ITEM NO 0004	SUPPLIES/SERVICES Dredging Option 2 FFP FOB: Destination	QUANTITY	UNIT	UNIT PRICE	AMOUNT
				NET AMT	\$0.00

Page 7 of 22

ITEM NO 0004AA OPTION	SUPPLIES/SERVICES First 1,000 Cubic Yards FFP FOB: Destination	QUANTITY 1,000	UNIT Cubic Yard	UNIT PRICE \$9.00	AMOUNT \$9,000.00
				NET AMT	\$9,000.00
ITEM NO 0004AB OPTION	SUPPLIES/SERVICES Over 1,000 Cubic Yards FFP FOB: Destination	QUANTITY 26,000	UNIT Cubic Yard	UNIT PRICE \$9.00	AMOUNT \$234,000.00
				NET AMT	\$234,000.00

Section 00700 - Contract Clauses

CLAUSES INCORPORATED BY REFERENCE

52.203-3	Gratuities	APR 1984
52.203-5	Covenant Against Contingent Fees	APR 1984
52.203-7	Anti-Kickback Procedures	JUL 1995
52.203-8	Cancellation, Rescission, and Recovery of Funds for Illegal or Improper Activity	JAIN 1997
52.203-10	Price Or Fee Adjustment For Illegal Or Improper Activity	JAN 1997
52.203-12	Limitation On Payments To Influence Certain Federal	SEP 2007
02.200 12	Transactions	221 2007
52.204-4	Printed or Copied Double-Sided on Recycled Paper	AUG 2000
52.204-7	Central Contractor Registration	JUL 2006
52.209-6	Protecting the Government's Interest When Subcontracting	SEP 2006
	With Contractors Debarred, Suspended, or Proposed for	
	Debarment	
52.211-13	Time Extensions	SEP 2000
52.211-18	Variation in Estimated Quantity	APR 1984
52.219-6	Notice Of Total Small Business Set-Aside	JUN 2003
52.219-8	Utilization of Small Business Concerns	MAY 2004
52.219-14	Limitations On Subcontracting	DEC 1996
52.222-3	Convict Labor	JUN 2003
52.222-4	Contract Work Hours and Safety Standards Act - Overtime	JUL 2005
	Compensation	
52.222-6	Davis Bacon Act	JUL 2005
52.222-7	Withholding of Funds	FEB 1988
52.222-8	Payrolls and Basic Records	FEB 1988
52.222-9	Apprentices and Trainees	JUL 2005
52.222-10	Compliance with Copeland Act Requirements	FEB 1988
52.222-11	Subcontracts (Labor Standards)	JUL 2005
52.222-12	Contract Termination-Debarment	FEB 1988
52.222-13	Compliance with Davis -Bacon and Related Act Regulations.	FEB 1988
52.222-14	Disputes Concerning Labor Standards	FEB 1988
52.222-15	Certification of Eligibility	FEB 1988
52.222-21	Prohibition Of Segregated Facilities	FEB 1999
52.222-26	Equal Opportunity	MAR 2007
52.222-27	Affirmative Action Compliance Requirements for Construction	FEB 1999
52.222-35	Equal Opportunity For Special Disabled Veterans, Veterans of	
	the Vietnam Era, and Other Eligible Veterans	
52.222-36	Affirmative Action For Workers With Disabilities	JUN 1998
52.222-37	Employment Reports On Special Disabled Veterans, Veterans	SEP 2006
	Of The Vietnam Era, and Other Eligible Veterans	
52.222-39	Notification of Employee Rights Concerning Payment of	DEC 2004
	Union Dues or Fees	
52.222-50	Combating Trafficking in Persons	AUG 2007
52.223-6	Drug-Free Workplace	MAY 2001
52.223-14	Toxic Chemical Release Reporting	AUG 2003
52.227-1	Authorization and Consent	DEC 2007
52.227-2	Notice And Assistance Regarding Patent And Copyright	DEC 2007
	Infringement	
52.228-1	Bid Guarantee	SEP 1996

52.228-2	Additional Bond Security	OCT 1997
52.228-11	Pledges Of Assets	FEB 1992
52.228-14	Irrevocable Letter of Credit	DEC 1999
52.228-15	Performance and Payment BondsConstruction	NOV 2006
52.229-3	Federal, State And Local Taxes	APR 2003
52.232-5	Payments under Fixed-Price Construction Contracts	SEP 2002
52.232-23 Alt I	Assignment of Claims (Jan 1986) - Alternate I	APR 1984
52.232-27	Prompt Payment for Construction Contracts	SEP 2005
52.232-33	Payment by Electronic Funds TransferCentral Contractor	OCT 2003
	Registration	
52.233-1	Disputes	JUL 2002
52.233-3	Protest After Award	AUG 1996
52.236-2	Differing Site Conditions	APR 1984
52.236-5	Material and Workmanship	APR 1984
52.236-6	Superintendence by the Contractor	APR 1984
52.236-7	Permits and Responsibilities	NOV 1991
52.236-8	Other Contracts	APR 1984
52.236-9	Protection of Existing Vegetation, Structures, Equipment,	APR 1984
	Utilities, and Improvements	
52.236-10	Operations and Storage Areas	APR 1984
52.236-11	Use and Possession Prior to Completion	APR 1984
52.236-12	Cleaning Up	APR 1984
52.236-13	Accident Prevention	NOV 1991
52.236-14	Availability and Use of Utility Services	APR 1984
52.236-15	Schedules for Construction Contracts	APR 1984
52.236-16	Quantity Surveys	APR 1984
52.236-17	Layout of Work	APR 1984
52.236-21	Specifications and Drawings for Construction	FEB 1997
52.236-26	Preconstruction Conference	FEB 1995
52.242-13	Bankruptcy	JUL 1995
52.242-14	Suspension of Work	APR 1984
52.243-6	Change Order Accounting	APR 1984
52.244-6	Subcontracts for Commercial Items	MAR 2007
52.246-12	Inspection of Construction	AUG 1996
52.247-34	F.O.B. Destination	NOV 1991
52.248-3	Value Engineering-Construction	SEP 2006
52.249-2	Termination For Convenience Of The Government (Fixed-	MAY 2004
	Price)	
52.249-2 Alt I	Termination for Convenience of the Government (Fixed-Price)	SEP 1996
	(May 2004) - Alternate I	
52.253-1	Computer Generated Forms	JAN 1991
252.201-7000	Contracting Officer's Representative	DEC 1991
252.203-7001	Prohibition On Persons Convicted of Fraud or Other Defense-	DEC 2004
	Contract-Related Felonies	
252.204-7003	Control Of Government Personnel Work Product	APR 1992
252.204-7004 Alt A	Central Contractor Registration (52.204-7) Alternate A	SEP 2007
252.205-7000	Provision Of Information To Cooperative Agreement Holders	DEC 1991
252.209-7004	Subcontracting With Firms That Are Owned or Controlled By	DEC 2006
	The Government of a Terrorist Country	
252.225-7012	Preference For Certain Domestic Commodities	JAN 2007
252.226-7001	Utilization of Indian Organizations and Indian-Owned	SEP 2004
	Economic Enterprises, and Native Hawaiian Small Business	
	Concerns	

252.232-7003	Electronic Submission of Payment Requests	MAR 2007
252.232-7010	Levies on Contract Payments	DEC 2006
252.236-7000	Modification Proposals -Price Breakdown	DEC 1991
252.236-7008	Contract Prices-Bidding Schedules	DEC 1991
252.243-7001	Pricing Of Contract Modifications	DEC 1991
252.243-7002	Requests for Equitable Adjustment	MAR 1998
252.244-7000	Subcontracts for Commercial Items and Commercial	JAN 2007
	Components (DoD Contracts)	
252.247-7023	Transportation of Supplies by Sea	MAY 2002
252.247-7024	Notification Of Transportation Of Supplies By Sea	MAR 2000

CLAUSES INCORPORATED BY FULL TEXT

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within five (5) calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready for use not later than thirty (30) calendar days after receipt of the Notice To Proceed for the base, sixty (60) additional calendar days from the Notice to Proceed for the exercised Option 1 and fifteen (15) days for Option 2.

(End of clause)

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

- (a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to the Government in the amount of \$764 for each calendar day of delay until the work is completed or accepted.
- (b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(End of clause)

52.219-28 POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION (JUNE 2007)

(a) Definitions. As used in this clause--

Long-term contract means a contract of more than five years in duration, including options. However, the term does not include contracts that exceed five years in duration because the period of performance has been extended for a cumulative period not to exceed six months under the clause at 52.217-8, Option to Extend Services, or other appropriate authority.

Small business concern means a concern, including its affiliates, that is independently owned and operated, not dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business under the criteria in 13 CFR part 121 and the size standard in paragraph (c) of this clause.

- (b) If the Contractor represented that it was a small business concern prior to award of this contract, the Contractor shall rerepresent its size status according to paragraph (e) of this clause or, if applicable, paragraph (g) of this clause, upon the occurrence of any of the following:
- (1) Within 30 days after execution of a novation agreement or within 30 days after modification of the contract to include this clause, if the novation agreement was executed prior to inclusion of this clause in the contract.
- (2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days after modification of the contract to include this clause, if the merger or acquisition occurred prior to inclusion of this clause in the contract.
- (3) For long-term contracts--
- (i) Within 60 to 120 days prior to the end of the fifth year of the contract; and
- (ii) Within 60 to 120 days prior to the exercise date specified in the contract for any option thereafter.
- (c) The Contractor shall rerepresent its size status in accordance with the size standard in effect at the time of this rerepresentation that corresponds to the North American Industry Classification System (NAICS) code assigned to this contract. The small business size standard corresponding to this NAICS code can be found at http://www.sba.gov/services/contractingopportunities/sizestandardstopics/.
- (d) The small business size standard for a Contractor providing a product which it does not manufacture itself, for a contract other than a construction or service contract, is 500 employees.
- (e) Except as provided in paragraph (g) of this clause, the Contractor shall make the rerepresentation required by paragraph (b) of this clause by validating or updating all its representations in the Online Representations and Certifications Application and its data in the Central Contractor Registration, as necessary, to ensure they reflect current status. The Contractor shall notify the contracting office by e-mail, or otherwise in writing, that the data have been validated or updated, and provide the date of the validation or update.
- (f) If the Contractor represented that it was other than a small business concern prior to award of this contract, the Contractor may, but is not required to, take the actions required by paragraphs (e) or (g) of this clause.
- (g) If the Contractor does not have representations and certifications in ORCA, or does not have a representation in ORCA for the NAICS code applicable to this contract, the Contractor is required to complete the following rerepresentation and submit it to the contracting office, along with the contract number and the date on which the rerepresentation was completed:

The Contractor represents that it () is, () is not a small business concern under NAICS Code 237990 - assigned to contract number .

(Contractor to sign and date and insert authorized signer's name and title).

(End of clause)

52.225-9 BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JAN 2005)

(a) Definitions. As used in this clause--

Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or a subcontractor for incorporation into the building or work. The term also includes an item brought to the site preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or work and that are produced as complete systems, are evaluated as a single and distinct construction material regardless of when or how the individual parts or components of those systems are delivered to the construction site. Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

- (1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or
- (2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but excluding profit. Cost of components does not include any costs associated with the manufacture of the construction material.

Domestic construction material means--

- (1) An unmanufactured construction material mined or produced in the United States; or
- (2) A construction material manufactured in the United States, if the cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction material.

United States means the 50 States, the District of Columbia, and outlying areas.

- (b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a preference for domestic construction material. The Contractor shall use only domestic construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.
- (2) This requirement does not apply to the construction material or components listed by the Government as follows: None
- (3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause if the Government determines that
- (i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction material subject to the requirements of the Buy American Act is unreasonable when the cost of such material exceeds the cost of foreign material by more than 6 percent;
- (ii) The application of the restriction of the Buy American Act to a particular construction material would be impracticable or inconsistent with the public interest; or

- (iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and reasonably available commercial quantities of a satisfactory quality.
- (c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information for Government evaluation of the request, including--
- (A) A description of the foreign and domestic construction materials;
- (B) Unit of measure;
- (C) Quantity;
- (D) Price;
- (E) Time of delivery or availability;
- (F) Location of the construction project;
- (G) Name and address of the proposed supplier; and
- (H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph (b)(3) of this clause.
- (ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price comparison table in the format in paragraph (d) of this clause.
- (iii) The price of construction material shall include all delivery costs to the construction site and any applicable duty (whether or not a duty-free certificate may be issued).
- (iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor could not reasonably foresee the need for such determination and could not have requested the determination before contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a determination.
- (2) If the Government determines after contract award that an exception to the Buy American Act applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the contract to allow use of the foreign construction material. However, when the basis for the exception is the unreasonable price of a domestic construction material, adequate consideration is not less than the differential established in paragraph (b)(3)(i) of this clause.
- (3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign construction material is noncompliant with the Buy American Act.
- (d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the Contractor shall include the following information and any applicable supporting data based on the survey of suppliers:

Foreign and Domestic	Construction Materials	Price Comparis	on
Construction material description	Unit of measure	Quantity	Price (dollars) \1\

Item 1 Foreign construction material Domestic construction material Item 2 Foreign construction material Domestic construction material
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate is issued).
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach summary.
Include other applicable supporting information.
(End of clause)
52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM (OCT 2004)
United States law will apply to resolve any claim of breach of this contract.

52.236-4 PHYSICAL DATA (APR 1984)

(End of clause)

Data and information furnished or referred to below is for the Contractor's information. The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.

- (a) The indications of physical conditions on the drawings and in the specifications are the result of site investigations by topographic and hydrographic surveys.
- b) Weather conditions: The Contractor shall investigate and satisfy itself as to all hazards likely to arise from weather conditions during the performance of its work.
- (c) Transportation facilities: The Contractor shall investigate and obtain the necessary information and data as to the availability and use of access roads, highways and railroad facilities to the work site. The Contractor shall obtain necessary permits to operate on or cross public highways, roads and railroads.
- (d) Use of Project Site: Project area usage is at the Contractor's risk. The Contractor shall be responsible for damages that may be suffered due to its operations. See technical specifications and drawings for additional information physical data. (End of clause)

52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at this/these address(es):

http://www.arnet.gov http://farsite.hill.af.mil http://acqnet.saalt.army.mil/library/default.htm

(End of clause)

52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984)

- (a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause.
- (b) The use in this solicitation or contract of any Defense Federal Acquisition Regulation (48 CFR) clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation.

(End of clause)

252.236-7002 OBSTRUCTION OF NAVIGABLE WATERWAYS. (DEC 1991)

- (a) The Contractor shall --
- (1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps, throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or obstruct navigation;
- (2) Give immediate notice, with description and locations of any such obstructions, to the Contracting Officer; and
- (3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed.
- (b) The Contracting Officer may --
- (1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance with paragraph (a) of this clause; and
- (2) Deduct the cost of removal from any monies due or to become due to the Contractor; or
- (3) Recover the cost of removal under the Contractor's bond.
- (c) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or negligence is limited to that provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.).

252.236-7004 PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991)

(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's plant and equipment at the contract lump sum price for this item.

- (1) Sixty (60) percent of the lump sum price upon completion of the contractor's mobilization at the work site.
- (2) The remaining forty (40) percent upon completion of demobilization.
- (b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if the Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do not bear a reasonable relation to the cost of the work in this contract.
- (1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as determined by the Contracting Officer, of --
- (i) Actual mobilization costs at completion of mobilization;
- (ii) Actual demobilization costs at completion of demobilization; and
- (iii) The remainder of this item in the final payment under this contract.
- (2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not subject to appeal.

Section 00800 - Special Contract Requirements

TIME EXTENSIONS

52.236-4000 TIME EXTENSIONS

TIME EXTENSIONS

- (b) TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (31 OCT 89)(ER 415-1-5)
- 52 This provision specifies the procedure for the determination of time extensions for unusually severe weather in accordance with the CONTRACT CLUASE entitled "DEFUALT (FIXED-PRICE CONSTRUCTION)." In order for the Contracting Officer to award a time extension under this clause, the following conditions must be satisfied: 52.236 The weather experienced at the project site during the contract period must be found to be unusually severe, that is, more severe than the adverse weather anticipated for the project location during any given month. 52.237 The unusually severe weather must actually cause a delay to the completion of the project. The delay must be beyond the control and without the fault of or negligence of the contractor. The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for monthly weather time evaluations. The contractor's progress schedule must reflect these anticipated adverse weather delays in all weather dependent activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS BASED ON 7-DAY WORK WEEK

JAN	FEB	MAR	APR	MAY	JUN
31	29	31	8	7	7
JUL	AUG	SEP	OCT	NOV	DEC
7	9	11	15	18	31

Upon acknowledgement of the Notice to Proceed (NTP) and continuing throughout the contract, the Contractor will record on the daily CQC Report, the occurrence of adverse weather and resultant impact to normally scheduled work. Actual adverse weather delay days must prevent work on critical activities for fifty percent (50%) or more of the contractor's scheduled workday. The number of actual adverse weather delay days shall include days impacted by actual adverse weather (even if adverse weather occurred in previous month), be calculated chronologically from the first to the last day of each month, and be recorded as full days. If the number of actual adverse weather days exceeds the number of days anticipated in Subparagraph b above, the Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for equivalent fair weather work days, and issue a modification in accordance with the CONTRACT CLAUSE entitled "DEFAULT (FIXED PRICE CONSTRUCTION)."

ACCOUNTING AND APPROPRIATION DATA

AA: 96X31230000 082427 25205J2B52017350 NA 96203

AMOUNT: \$537.930.00

CIN W56MES810213830001: \$179,530.00

CLAUSES INCORPORATED BY FULL TEXT

52.211-5000 EVALUATION OF SUBDIVIDED ITEMS (MAR 1995)--EFARS Item Nos. 0002, 0003 and 0004 are subdivided into two or more estimated quantities and are to be separately priced. The Government will evaluate each of these items on the basis of total price of its sub-items.

(End of clause)

52.211-5001 VARIATIONS IN ESTIMATED QUANTITIES, SUBDIVIDED ITEMS (MAR 1995)--EFARS

This variation in estimated quantities clause is applicable only to Items Nos. 0002, 0003 and 0004.

- (a) Variation from the estimated quantity in the actual work performed under any second or subsequent sub-item or elimination of all work under such a second or subsequent sub-item will not be the basis for an adjustment in contract unit price.
- (b) Where the actual quantity of work performed for Items Nos. 0002, 0003 and 0004 is less than 85% of the quantity of the first sub-item listed under such item, the contractor will be paid at the contract unit price for that sub-item for the actual quantity of work performed and, in addition, an equitable adjustment shall be made in accordance with the clause FAR 52.212-11, Variation in Estimated Quantities.
- (c) If the actual quantity of work performed under Items Nos. 0002, 0003 and 0004 exceeds 115% or is less than 85% of the total estimated quantity of the sub-item under that item and/or if the quantity of the work performed under the second sub-item or any subsequent sub-item under Items Nos. 0002, 0003 and 0004 exceeds 115% or is less than 85% of the estimated quantity of any such sub-item, and if such variation causes an increase or a decrease in the time required for performance of this contract the contract completion time will be adjusted in accordance with the clause FAR 52.212-11, Variation in Estimated Quantities.

(End of clause)

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS

- (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic discrepancies found on the face of bidding schedule as submitted by the bidder:
 - (1) Obviously misplaced decimal points will be corrected;
- (2) Discrepancy between unit price and extended price, the unit price will govern;
 - (3) Apparent errors in extension of unit prices will be corrected;
- (4) Apparent errors in addition of lump-sum and extended prices will be corrected.
- (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as provided above and the bid will be so reflected on the abstract of bids.
 - (c) These correction procedures shall not be used to resolve any

52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)

The Government may require the delivery of the numbered line item, identified in the Schedule as an option item, in the quantity and at the price stated in the Schedule. The Contracting Officer may exercise the option by written notice to the Contractor within 30 days after award. Delivery of added items shall continue at the same rate that like items are called for under the contract, unless the parties otherwise agree.

(End of clause)

52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE MAR 1995)--EFARS

- (a) This clause does not apply to terminations. See 52.249-5000, Basis for Settlement of Proposals and FAR Part 49.
- (b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece of equipment or groups of similar serial and series for which the Government can determine both ownership and operating costs from the contractor's accounting records. When both ownership and operating costs cannot be determined for any piece of equipment or groups of similar serial or series equipment from the contractor's accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, Construction Equipment Ownership and Operating Expense Schedule, Region 2. Working conditions shall be considered to be average for determining equipment rates using the schedule unless specified otherwise by the contracting officer. For equipment not included in the schedule, rates for comparable pieces of equipment may be used or a rate may be developed using the formula provided in the schedule. For forward pricing, the schedule in effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was performed shall apply.
- (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36. Rates for equipment rented from an organization under common control, lease-purchase arrangements, and sale-leaseback arrangements, will be determined using the schedule, except that actual rates will be used for equipment leased from an organization under common control that has an established practice of leasing the same or similar equipment to unaffiliated lessees.
- (d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data, or partial/limited data, as appropriate. The data shall be submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.

(End of clause)

252.236-7001 CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)

- (a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen by the Contracting Officer.
- (b) The Contractor shall--
- (1) Check all drawings furnished immediately upon receipt;
- (2) Compare all drawings and verify the figures before laying out the work;
- (3) Promptly notify the Contracting Officer of any discrepancies;
- (4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and
- (5) Reproduce and print contract drawings and specifications as needed.
- (c) In general--
- (1) Large-scale drawings shall govern small-scale drawings; and
- (2) The Contractor shall follow figures marked on drawings in preference to scale measurements.
- (d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall perform such details as if fully and correctly set forth and described in the drawings and specifications.
- (e) The work shall conform to the specifications and the contract drawings identified on the following index of drawings:

<u>Title</u>	Drawing No.	
St. Joseph Inner Harbor, MI FY08 Emergency Dredging Dredge Plan, Typical Section General Notes, & Legend		1 of 3
St. Joseph Inner Harbor, MI FY08 Emergency Dredging Dredge Plan		2 of 3
St. Joseph Inner Harbor, MI FY08 Emergency Dredging Placement Area		3 of 3
(End of clause)		

Security Contract Language for all Corps of Engineers' Unclassified Contracts (PIL 2003-06, 19 Feb 03)

All Contractor employees (U.S. citizens and Non- U.S. citizens) working under this contract (to include grants, cooperative agreements and task orders) who require access to Automated Information Systems (AIS), (stand alone computers, network computers/systems, e-mail) shall, at a minimum, be designated into an ADP-III position (non-sensitive) in accordance with DoD 5220-22-R, Industrial Security Regulation. The investigative requirements for an ADP-III position are a favorable National Agency Check (NAC), SF-85P, Public Trust Position. The contractor shall have each applicable employee complete a SF-85P and submit to U.S. Army Corps of Engineers – Detroit District, Contracting Office, 477 Michigan Ave. Detroit, MI 48226. Security Officer within three (3) working days after award of any contract or task order, and shall be submitted prior to the individual being permitted access to an AIS. Contractors that have a commercial or government entity (CAGE) Code and Facility Security Clearance through the Defense Security Service shall process the NACs and forward visit requests/results of NAC to the U.S. Army Corps of Engineers – Detroit District, Contracting Office, 477 Michigan Ave. Detroit, MI 48226 Security Officer. For those contractors that do not have a CAGE Code or Facility Security Clearance, the U.S. Army Corps of Engineers – Detroit District, Contracting Office, 477 Michigan Ave. Detroit, MI 48226 Security Office will process the investigation in coordination with the Contractor and contract employees.

In accordance with Engineering Regulation, ER 380-1-18, Section 4, foreign nationals who work on Corps of Engineers' contracts or task orders shall be approved by the HQUSACE Foreign Disclosure Officer or higher before beginning work on the contract/task order. This regulation includes subcontractor employees. (NOTE: exceptions to the above requirement include foreign nationals who perform janitorial and/or ground maintenance services.) The contractor shall submit to the Division/District Contract Office, the names of all foreign nationals proposed for performance under this contract/task order, along with documentation to verify that he/she was legally admitted into the United States and has authority to work and/or go to school in the US. Such documentation may include a US passport, Certificate of US citizenship (INS Form N-560 or N-561), Certificate of Naturalization (INS Form N-550 or N-570), foreign passport with I-551 stamp or attached INS Form I-94 indicating employment authorization, Alien Registration Receipt Card with photograph (INS Form I-151 or I-551), Temporary Resident Card (INS Form I-688), Employment Authorization Card (INS Form I-688A), Reentry Permit (INS Form I-327), Refugee Travel Document (INS Form I-571), Employment Authorization Document issued by the INS which contains a photograph (INS Form I-688B).

Classified contracts require the issuance of a DD Form 254 (Department of Defense Contract Security Classification Specification).

(End of Clause)

SAFETY

HEALTH AND SAFETY STANDARDS: The facilities, systems and equipment design standards of the occupational Safety and Health Act, Code of Federal Regulations, Title 29, Chapter XVII, Parts 1910 and 1926, or EM 385-1-103 NOV 03, U.S. Army Corps of Engineers, Safety and Health Requirements Manual, whichever is more stringent, will be incorporated into all Engineering, Design and Analysis furnished, pursuant to this contract. Any problem in incorporating these standards due to conflicts with other technical criteria will be promptly submitted to the Contracting Officer for decision.

Contractor shall abide by the Safety Requirements specified EM 385-1-1.

U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1 03 November 2003:

This paragraph applies to contracts and purchase orders that require the contractor to comply with EM 385-1-1 (e.g., contracts that include the Accident Prevention Clause at FAR 52.236-16 and/or other safety provision s). EM 385-1-1 and its changes are available at http://www.hq.usace.army (at the HQ Homepage select Safety and Occupational Health). The contractor shall be responsible for complying with the current edition and all changes posted on the web as of the effective date of this solicitation. Contract Clause for Dredging and Dredge Related Marine Work: The Contractor shall comply with the provisions of EM385-1-1. If the Contractor is currently accepted participant in the Dredging Contractors of America (DCA/United States Army Corps of Engineers (USACE) Dredging Safety Management Program (DSMP), as determined by the DCA/USACE Joint Committee, and holds a current valid Certificate of Compliance for both the Contractor Program and the Dredge(s) to be used to perform the work required under this contract, the Contractor may, in lieu of the submission of an Accident Prevention Plan (APP). (c) make available for review, upon request, the Contractor's current Safety Management System (SMS) documentation. (d) submit to the Contracting Officer the current valid Company Certificate of Compliance for its SMS, (e) submit the current dredge(s) Certificate of Compliance based on third party audit, and (f) submit for review and acceptance, site-specific addends to the SMS as W911XK-08-B-0019 Page 27 of 27 specified in the solicitation. (End)