



US Army Corps
of Engineers ®

PROJECT INFORMATION SHEET
February 2011

PROJECT: Menominee Harbor Deepening, Michigan and Wisconsin - Section 107 (C-CAP)

DESCRIPTION: To construct a project increasing the authorized depth of the existing Menominee River project in Menominee, Michigan, to accommodate commercial vessel access.

CONGRESSIONAL INTEREST: Benishek (MI-1), Ribble (WI-8); Senator Levin (MI), Senator Stabenow (MI), Senator Johnson (WI), Senator Kohl (WI)

LOCATION MAP & PICTURE:



NON-FEDERAL PROJECT SPONSOR: Menominee, MI & Marinette, WI

PROJECT AUTHORITY: Section 107, River and Harbor Act of 1960, as amended – Navigation Improvements

FUNDING:

	<u>Total</u>	<u>Federal</u>	<u>Non-Federal</u>
Current Working Estimate:	\$ 12,000,000	\$ 7,800,000	\$ 4,200,000
Funds Allocated prior to FY11:	\$ 0	\$ 0	\$ 0
FY11 Energy and Water Allocation:	\$	\$	\$
FY11 GLRI Allocation:	\$	\$	\$
FY12 Budget:	\$	\$	\$
Funds required to complete (>FY12):	\$ 12,000,000	\$ 7,800,000	\$ 4,200,000

STAGE: Feasibility

STATUS: A reconnaissance report was completed in March 1991. The reconnaissance report recommended proceeding to the feasibility phase. However, the sponsor, the City of Menominee in conjunction with the Michigan Department of Transportation, in a letter dated 8 October 1991, requested that the study be suspended due to a lack of available funding. The City of Menominee subsequently submitted a letter dated 23 March 1994, stating its intent to pursue a dredging project on its own.

PM: John Niemiec, 313-226-7885, John.M.Niemiec@usace.army.mil