



**US Army Corps  
of Engineers**

# IIS-USEPA-Shelby and St. Lawrence, MI

**Project Location:** This project involves ecosystem restoration at three sites, a picnic site and frisbee golf site located on the Clinton River in River Bends Park, Shelby Township, Michigan, and the riverbank located approximately 2 river miles downstream at the St. Lawrence Cemetery, Shelby Township, Michigan.

**Project Description:** At the River Bends Park sites the U.S. Army Corps of Engineers (USACE) completed data collection, engineering, design and construction for ecosystem restoration to improve geomorphic stability, in-channel aquatic habitat and riparian habitat. At the St. Lawrence site the USACE completed data collection, engineering, design and construction to stabilize the riverbank to prevent exposure and movement of buried debris from a former unregulated landfill from entering the river. This project will contribute to delisting Beneficial Use Impairments in the Clinton River Area of Concern (AOC). This project is authorized under Economy in Government Act (31 USC 1535) - Interagency and International Services (IIS).

**Non-Federal Partner:** N/A

**Project Benefits:** Completion of the St. Lawrence Cemetery project will prevent future erosion of trash into the Clinton River. Completion of the projects within River Bends Park will improve riverine habitat for aquatic species and reduce erosion into the river.

**Project Status:** FY16 activities included data collection, hydraulic modeling, developing proposed stream cross-section designs, developing design for a new stabilized riverbank, and preparing plans & specifications and construction cost estimates. FY17 activities included finalizing plans & specifications, applying for State Permits and awarding construction contracts. The St. Lawrence Cemetery contract was awarded in April 2017 and major construction was completed in November 2017. The River Bends Park sites contract was awarded in September 2017 and major construction will be completed by November 2018.



Estimated Project Costs	
Federal	3,299,374
Non-Federal	0
Total	3,299,374

Project Milestones	
St. Lawrence Cemetery Construction	Apr 2017
St. Lawrence Cemetery Major Construction	Nov 2017
River Bends Park Sites Contract Awarded	Sep 2017
River Bends Park Major Construction	Nov 2018

Point of Contact
Amanda Meyer, 313-226-2728, Amanda.R.Meyer@usace.army.mil