



# PROJECT INFORMATION SHEET

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG

## IIS-USEPA-Shelby and St. Lawrence, MI

### Description

This project involves ecosystem restoration at three sites, a picnic site and Frisbee golf site located on the Clinton River in River Bends Park, Shelby Township, Michigan, and the riverbank located approximately 2 river miles downstream at the St. Lawrence Cemetery, Shelby Township, Michigan. At the River Bends Park sites the U.S. Army Corps of Engineers (USACE) will complete data collection, engineering, design and construction for ecosystem restoration to improve geomorphic stability, in-channel aquatic habitat and riparian habitat. At the St. Lawrence site the USACE will complete data collection, engineering, design and construction to stabilize the riverbank to prevent exposure and movement of buried debris from a former unregulated landfill from entering the river. This project will contribute to delisting Beneficial Use Impairments in the Clinton River Area of Concern (AOC).

### Congressional Interest

Mitchell (MI-10), Levin (MI-9), Trott (MI-11); Senator Peters (MI), Senator Stabenow (MI)

### Location Map & Picture



### Non-Federal Project Sponsor

N/A

### Project Authority

Economy in Government Act (31 USC 1535) - Interagency and International Services (IIS)

Funding	Total	Federal	Non-Federal
Current Working Estimate:	\$ 3,075,800	\$ 3,075,800	\$ 0
Funds Allocated prior to FY17:	\$ 2,779,300	\$ 2,779,300	\$ 0
E and W Funds Allocated prior to FY17:	\$ 0	\$ 0	\$ 0
GLRI Funds Allocated prior to FY17:	\$ 2,779,300	\$ 2,779,300	\$ 0
FY17 Energy and Water Allocation:	\$ 0	\$ 0	\$ 0
FY17 GLRI Allocation:	\$ 296,500	\$ 296,500	\$ 0
FY18 Budget:	\$ 0	\$ 0	\$ 0
Funds required to complete (>FY18):	\$ 0	\$ 0	\$ 0

### Stage

Construction

### Status

FY16 activities included data collection, hydraulic modeling, developing proposed stream cross-section designs, developing design for a new stabilized riverbank, and preparing plans & specifications and construction cost estimates. FY17 activities included finalizing plans & specifications, applying for State Permits and awarding construction contracts. The St. Lawrence Cemetery contract was awarded in April 2017 and major construction was completed in November 2017. The River Bends Park sites contract was awarded in September 2017 and major construction will be completed by October 2018.

U.S. ARMY CORPS OF ENGINEERS - DETROIT DISTRICT

PM: Amanda Meyer, 313-226-2728, Amanda.R.Meyer@usace.army.mil

477 Michigan Ave., Detroit, MI 48226-2550

<http://www.lre.usace.army.mil>

Last Updated: 05-Feb-18