



PROJECT INFORMATION SHEET

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG

C-GLFER-Upper Underwood Creek, Wauwatosa, WI

Description

The project is located between N. Mayfair Rd to approximately the intersection at N. 121st Street and Underwood Creek in the City of Wauwatosa. Project consists of the removal of approximately 12,600 lineal feet of concrete lining and replacing it with stone. The channel would be widened in areas. Riffles and pools would be constructed and the 5 drop structures along the creek would be removed or modified as well to allow fish to pass to the 120 acres of high value spawning habitat upstream returning the entire Creek to a more natural state.

Congressional Interest

Sensenbrenner (WI-5), Moore (WI-4); Senator Johnson (WI), Senator Baldwin (WI)

Location Map & Picture



Non-Federal Project Sponsor

Milwaukee Metropolitan Sewerage District (MMSD)

Project Authority

Section 506 of the Water Resources Development Act of 2000 as amended. Great Lakes Fishery Ecosystem Restoration (GLFER)

Funding

	<u>Total</u>	<u>Federal</u>	<u>Non-Federal</u>
Current Working Estimate:	\$ 15,600,000	\$ 9,500,000	\$ 6,100,000
Funds Allocated prior to FY17:	\$ 495,200	\$ 232,700	\$ 262,500
E and W Funds Allocated prior to FY17:	\$ 0	\$ 0	\$ 0
GLRI Funds Allocated prior to FY17:	\$ 495,200	\$ 232,700	\$ 262,500
FY17 Energy and Water Allocation:	\$ 200,000	\$ 0	\$ 200,000
FY17 GLRI Allocation:	\$ 70,200	\$ 70,200	\$ 0
FY18 Budget:	\$ 0	\$ 0	\$ 0
Funds required to complete (>FY18):	\$ 14,834,600	\$ 9,197,100	\$ 5,637,500

Stage

Feasibility

Status

Feasibility Cost Share Agreement was executed April 3, 2017. Feasibility study has officially begun. Detailed project study will continue into FY18 with further funding.

U.S. ARMY CORPS OF ENGINEERS - DETROIT DISTRICT

PM: Jason Chrumka, 313-226-7762, Jason.A.Chrumka@usace.army.mil

477 Michigan Ave., Detroit, MI 48226-2550

<http://www.lre.usace.army.mil>

Last Updated: 05-Feb-18