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PROJECT:  Detroit River Seawalls, MI 
 
DESCRIPTION:  The project is to repair and rehabilitate the public dock seawalls on the Detroit River.  These 
seawalls protect public docks servicing commercial activities of the City of Detroit.  The seawalls, many of which 
were built in the early 1900’s, have deteriorated and have the potential risk of failure.  Project extended to 
include wave run-up analysis for FEMA and the State on FEMA provided new 100-year flood elevations. 
 
CONGRESSIONAL INTEREST:  Cheeks-Kilpatrick (D) MI-13); Senator Carl Levin (D) MI 
 
LOCATION MAP & PICTURE:   
 

 
 
NON-FEDERAL PROJECT SPONSOR: City of Detroit, Michigan.  POC is Albert Fields, Deputy Chief Operating 
Officer, 313-224-1025 
 
PROJECT AUTHORITY:  Section 568 of the Water Resources Development Act of 1999 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate $ TBD $ TBD $ TBD 
Funds Expended prior to FY04 $ 125,140 $ 125,140 $ 0 
Funds allocated in FY04 $ 98,000 $ 98,000 $ 0 /1 
FY05 Budget  $ 0 $ 0 $ 0 
Funds that could be used in FY05 $ 0 $ 0 $ 0 /2 
Funds required to complete (> FY05) $ 0 $ 0 $ 0 /2 
/1  Cost shared funds pending LOI and FCSA. 
/2  Funds combined with Detroit River Master Plan 
 
STAGE:  Recon complete 
 
STATUS:  Reconnaissance report submitted to the non-Federal Sponsor (NFS) for a decision as to where to 
focus Feasibility.  Study identifies 10 priority areas for seawall rehabilitation along City of Detroit waterfront. 
Congressional Add funds for FY04 require PED effort, however, funds will be combined with those for the 
Detroit River Master Plan to create a larger FY04 available sum, per VTC approval.  Feasibility assistance 
requires a non-Federal sponsor Letter of Intent and 50% cost sharing.  Congressional Add funds will be used to 
develop a Project Management Plan (PMP) and a Feasibility Cost Share Agreement (FCSA) prior to initiating 
any feasibility study efforts. Feasibility effort will be limited to the reach from the Ambassador Bridge to the 
MacArthur Bridge.  A new contract was awarded to NTH/WTA Joint Venture on Feb 18, 2004, to develop 
portions of the PMP.   
 
PM:  Henry Rosenfield, 313-226-5901, Henry.Rosenfield@lre02.usace.army.mil 


