
 PROJECT FACT SHEET (03 MAR 04) 
 
PROJECT:  Concrete Repairs at Dams, Fox River System, WI 
 
DESCRIPTION:  The project consists of the repair/rehabilitation of the concrete abutments, concrete 
spillway piers, concrete sluiceway piers, and trunnion pins and bearings for six dams along the Lower Fox 
River Dam System.  These dams are six in a series of nine dams along the Lower Fox River in Wisconsin. 
The six dams include the Cedars, Little Chute, Kaukauna, Little Kaukauna, Rapide Croche, and Depere 
dams.  The existing dams were constructed in the 1920’s and 1930’s.  Periodic inspection reports for the 
six dams have identified concrete deficiencies that need to be addressed.  The concrete at the dams has 
various types of cracks of different degrees of at severity.  The most severe cracks are located in the vicinity 
of the tainter gate trunnions pins of the sluiceway sections. 
 
CONGRESSIONAL INTEREST:  Representative (R) Mark Green (WI-8) 
 
LOCATION MAP & PICTURE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PROJECT AUHORITY:  WRDA of 1996 (P.L. 104-303) and River and Harbor Act of 5 August 1886, and 
various other acts. 
                       
FUNDING: 
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate                       $ 6,423,270         $ 6,423,270              $   0   
Funds Expended prior to FY04                $    395,270         $    395,270             $   0 
Funds allocated in FY04                          $      80,000         $      80,000             $   0 
FY05 Budget                $              0   $              0         $   0 
Funds that could be used in FY05           $ 1,982,667         $ 1,982,667             $   0 
Funds required to complete (> FY05)      $ 3,965,333         $ 3,965,333             $   0 
 
STAGE:  Finalization of Plans and Specifications 
  
STATUS:  Plans and specifications were previously prepared for the concrete repairs at the six dams, but 
the project did not proceed to construction due to a lack of funding.  The plans and specifications would 
require updating in order to advertise and award a construction contract.  Funds allocated in FY04 can be 
used to update the plans and specifications, complete the necessary NEPA documentation, and prepare for 
advertisement of the construction contract.  FY05 funds would be used to advertise the project, to award a 
construction contract, and to initiate the concrete repairs at the dams. 
 
PM:  Nancy S. Salisbury, (313) 226-3639, Nancy.S.Salisbury@lre02.usace.army.mil 

  


