PROJECT FACT SHEET
February 8, 2007

PROJECT: CSO #6, South Bend, Indiana Section 14

DESCRIPTION: The purpose of this project is to provide riverbank erosion protection around a 90-inch
combined sewer outfall, which is currently servicing as a storm water overflow. The site is located on the south
bank of the St. Joseph River between Leland Avenue and Riverside drive. The riverbank is steep and is
severely eroded. The project will protect the combined sewer outfall and adjacent bank from further erosion.

CONGRESSIONAL INTEREST: Donnelly (IN-2); IN Senators Bayh (D) and Lugar (R)

LOCATION MAP & PICTURE:
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NON-FEDERAL PROJECT SPONSOR: City of South Bend, IN (POC: Carl Littrell, 574-235-9251)

PROJECT AUTHORITY: Section 14 of the Flood Control Act of 1946, as amended.

FUNDING:

Total Federal Non-Federal
Current Working Estimate $ 285,000 $ 216,500 $ 68,500
Funds Expended prior to FY07 $ 97,500 $ 97,500 $ 0
Funds allocated in FY07 $ 0 $ 0 $ 0
FY08 Budget $ 0 $ 0 $ 0
Funds that could be used in FY08 $ 52,500 $ 52,500 $ 0
Funds required to complete (> FY08) $ 135,000 $ 66,500 $ 68,500

STAGE: Feasibility

STATUS: Design of this project was initially completed in 2000 and packaged with two other reaches on the St.
Joseph River. The scope of this project is relatively small and the project site is located directly across the river
from the separate North Shore Drive Section 14 project. As such, construction of this project could potentially
be packaged with the North Shore Drive project for cost efficiency purposes. Progress has been slowed due to
issues related to the North Shore Drive reach, lack of funding and lowered priority by the City of South Bend in
protecting this reach. FY08 funds could be used to complete the Feasibility phase, plans and specifications and
to prepare the PCA. FY09 funds could be used for construction once these issues are resolved and if the NFS
desires to continue pursuit of this project.

PM: Carl A. Platz, 616-842-5510 x25521, carl.a.platz@usace.army.mil
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