PROJECT FACT SHEET
February 8, 2007

PROJECT: Northshore Drive, South Bend, Indiana Section 14

DESCRIPTION: The purpose of this project is to provide approximately 1,700 feet of emergency riverbank
protection along the north bank of the St. Joseph River in South Bend, IN. This section of riverbank is steep and
is severely eroded adjacent to North Shore Drive between Parkovash Avenue and Lafayette Boulevard. Several
utilities that run along North Shore Drive are also in jeopardy. The project will protect North Shore Drive and the
adjacent utilities between Parkovash Avenue and Lafayette Boulevard.

CONGRESSIONAL INTEREST: Donnelly (IN-2); IN Senators Bayh (D) and Lugar (R)

LOCATION MAP & PICTURE:
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NON-FEDERAL PROJECT SPONSOR: City of South Bend, IN (POC: Carl Littrell, 574-235-9251)

PROJECT AUTHORITY: Section 14 of the Flood Control Act of 1946, as amended.

FUNDING:

Total Federal Non-Federal
Current Working Estimate $ 860,000 $ 579,000 $ 281,000
Funds Allocated prior to FY07 $ 163,500 $ 163,500 $ 0
Funds allocated in FY07 $ 0 $ 0 $ 0
FYO08 Budget $ 0 $ 0 $ 0
Funds that could be used in FY08 $ 86,500 $ 86,500 $ 0
Funds required to complete (> FY08) $ 610,000 $ 329,000 $ 281,000

STAGE: Feasibility

STATUS: Design of this project was completed in 2000 and packaged with two other reaches on the St. Joseph
River, but languished because of environmental issues on this reach. In January 2005, the IDNR finally issued
the required permit for the Northshore Drive reach. However, lack of FY05-07 funding has precluded progress
on this project. FY08 funds could be used for completing the Feasibility phase, finalizing the Plans and
Specifications and preparing the PCA. FY09 funds could be used to execute the PCA and construct the project.
Approval to execute a PCA will be required and the City of South Bend will be required to obtain real estate from
several private property owners along this reach in order for the project to be constructed.

PM: Carl A. Platz, 616-842-5510 x25521, carl.a.platz@usace.army.mil
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