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PROJECT:  Grand River (NOWS), Grand Haven, Michigan Section 14  
 
DESCRIPTION:  The purpose of the project is to protect a community water transmission main that is in 
jeopardy of failure due to severe erosion which has occurred along the north bank of the Grand River, adjacent 
to the Federally maintained commercial navigation channel and just upstream of the Federally constructed and 
maintained pier and revetment structures.  This project is physically located in the City of Grand Haven, MI, 
however several communities (including the Village of Spring Lake, City of Ferrysburg, City of Grand Haven, 
and Spring Lake Township) are involved.  Each of these communities are part of the Northwest Ottawa Water 
System (NOWS).  As such, the Ottawa County Road Commission is serving at the non-Federal project sponsor.   
 
CONGRESSIONAL INTEREST:  Hoekstra (R) MI-2; MI Senators Levin (D) and Stabenow (D) 
 
LOCATION MAP & PICTURE: 
 

 
 

 

 
NON-FEDERAL PROJECT SPONSOR:  Ottawa County Road Commission (POC: Pat Staskiewicz, 616-850-
7208) 
 
PROJECT AUTHORITY:  Section 14 of the Flood Control Act of 1946, as amended. 
 
FUNDING:      
                                                                      Total                  Federal            Non-Federal
Current Working Estimate                       $  551,000           $  382,000             $  169,000 
Funds Allocated prior to FY07                $   175,000           $  175,000            $             0 
Funds allocated in FY07                         $   376,000           $  207,000            $   169,000 
FY08 Budget               $    0            $            0      $             0  
Funds that could be used in FY08          $             0            $            0             $             0 
Funds required to complete (> FY08)     $             0            $            0             $             0  
 
STAGE:  Feasibility 
 
STATUS:  The PDA phase of the project (including preparation of construction plans and specifications) was 
completed and approved by LRD in December 2006.  FY07 work effort would include finalizing and executing 
the PCA, followed by solicitation and award of a construction contract.  However, approval to sign a PCA will be 
necessary in order to proceed to construction.   
 
PM:  Carl A. Platz, 616-842-5510 x25521, carl.a.platz@usace.army.mil
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