SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD SEALEDBID (IFB) 10-Jun-2008

(Construction, Alteration, or Repair) W911XK-08-8-0017-0001 |:| NEGOTIATED (RFP) 10F 31
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
W911XK-08-C-0020 WSGMESB0746783
7.ISSUED BY CODE (W911XK 8. ADDRESS OFFER TO  (If Other Than Item 7) CODE
CONTRACTING DIVISION
DETROIT DISTRICT, USAED
477 MICHIGAN AVE. See ltem 7
DETROIT MI 48226
TEL: (313) 226-5148 FAX: (313) 226-2209 TEL: FAX:
9. FOR INFORMATION A.NAME B. TELEPHONE NO.  (Include area code) (NO COLLECT CALLS)
CALL: DARRYL K WILLIAMS (313) 226-3648

SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

FY08 Maintenance dredging of Rouge River, Detroit, Michigan
FSC Code: 7216, NAICS Code: 237990

Small Business Size: $18.5 Million

Estimated magnitude of the Project is $500,000 to $1,000,000

11. The Contractor shall begin performance within 10 calendar days and complete it within 90 calendar days after receiving

|:| award, notice to proceed. This performance period is mandatory, |:| negotiable. (See FAR 52.211-10 )

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If "YES," indicate within how many calendar days after award in ltem 12B.)

YES |:| NO 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 1 copies to perform the work required are due at the place specified in Item 8 by 02:00 PM (hour)
local ime _03Jun2008  (qate). If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, |:| is notrequired.
C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than __ 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)




SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)
LUEDTKE ENGINEERING COMPANY

KURT LUEDTKE

PO BOX 111

10 FOURTH STREET
FRANKFORT MI 49635

15. TELEPHONE NO.  (Include area code)
(231)352-9631

CODE FACILITY CODE
OFUL2

16. REMITTANCE ADDRESS  (Include only if different than Item 14)

See Item 14

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than

the minimum requirements stated in Iltem 13D. Failure to insert any number means the offeror accepts the minimum in ltem 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER  (Type or print)

20B. SIGNATURE 20C. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

$651,725.00 See Schedule

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

(4 copies unless otherwise specified) |:| 10 U.S.C. 2304(c) |:| 41 U.S.C. 253(c)

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY: CODE | 964145
USACE FINANCE & ACCOUNTING CENTER
5722 INTEGRITY AVENUE

See Item 7 MILLINGTON TN 38054

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this
document and return copies to issuing office.) Contractor agrees
to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this

|:| 29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is

contract. The rights and obligations of the parties to this contract shall be necessary.
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.
31A NAME CF QGONTRACTI NG CFFI CER (Type or print)

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TOSIGN  (Type or print)

MARILYN R HLL / Added by SUM

30B. SIGNATURE 30C. DATE

TEL: (313) 226-5148 EMAL: marilyn.r.hill @re.usace.arny.ml
31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY i et TR AP 10-Jun-2008

NSN 7540-01-155-3212

STANDARD FORM 1442 BACK (REV. 4-85)




Section 00010 - Solicitation Contract Form

ITEM NO SUPPLIES'SERVICES QUANTITY UNIT
0001 1 Lump Sum
FY 08 M/D ROUGE RIVER, MI
FFP

Mobilization & Demobilization

FOB: Destination

MILSTRIP. W56MES80746783

PURCHASE REQUEST NUMBER: W56MES80746783

ACRN AA
CIN: W56M ES807467830001

ITEMNO  SUPPLIES'SERVICES QUANTITY UNIT
0002

Dredging Rouge River , MI.

FFP

FOB: Destination

UNIT PRICE
$155,000.00

NET AMT

UNIT PRICE

NET AMT

W911XK-08-C-0020

Page 3 of 29

AMOUNT
$155,000.00

$155,000.00

$155,000.00

AMOUNT
$0.00

$0.00



ITEM NO
0002AA

ITEM NO
0002AB

SUPPLIES'SERVICES QUANTITY
5,500
First 5,500 Cubic Yards
FFP

FOB: Destination

ACRN AA
CIN: 000000000000000000000000000000

SUPPLIES/'SERVICES QUANTITY
6,000
Over 5,500 Cubic Yards
FFP

FOB: Destination

ACRN AA
CIN: 000000000000000000000000000000

UNIT
Cubic Yard

UNIT
Cubic Yard

UNIT PRICE
$15.75

NET AMT

UNIT PRICE
$15.75

NET AMT

WO911XK-08-C-0020
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AMOUNT
$86,625.00

$86,625.00

$86,625.00

AMOUNT
$94,500.00




ITEM NO
0003

ITEM NO
0003AA

ITEM NO
0003AB

SUPPLIES/SERVICES QUANTITY

Dredging - Option 1
FFP

Rouge River

FOB: Destination

SUPPLIES'SERVICES QUANTITY
7,000
First 7,000 Cubic Y ards
FFP
FOB: Destination

ACRN AA
CIN: 000000000000000000000000000000

SUPPLIES'SERVICES QUANTITY
7,500
Over 7,000 Cubic Yards
FFP
FOB: Destination

ACRN AA
CIN: 000000000000000000000000000000

UNIT

UNIT
Cubic Yard

UNIT
Cubic Yard

UNIT PRICE

NET AMT

UNIT PRICE
$12.00

NET AMT

UNIT PRICE
$11.40

NET AMT

WO911XK-08-C-0020
Page 5 of 29

AMOUNT
$0.00

$0.00

AMOUNT
$84,000.00

AMOUNT
$85,500.00

$85,500.00

$85,500.00



ITEM NO
0004

ITEM NO
0004AA

SUPPLIES/SERVICES QUANTITY

Dredging - Option 2
FFP

Rouge River

FOB: Destination

SUPPLIES'SERVICES QUANTITY
6,000
First 6,000 Cubic Y ards
FFP
FOB: Destination

ACRN AA
CIN: 000000000000000000000000000000

UNIT

UNIT
Cubic Yard

UNIT PRICE

NET AMT

UNIT PRICE
$12.00

NET AMT

W911XK-08-C-0020
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AMOUNT
$0.00

$0.00

AMOUNT
$72,000.00

$72,000.00

$72,000.00



ITEM NO
0004AB

ITEM NO
0005

SUPPLIES'SERVICES QUANTITY UNIT
6,500 Cubic Yard
Over 6,000 Cubic Yards
FFP

FOB: Destination

ACRN AA
CIN: 000000000000000000000000000000

SUPPLIES/SERVICES QUANTITY UNIT

Dredging - Option 3
FFP
Rouge River

NOT EXERCISED
FOB: Destination

UNIT PRICE
$11.40

NET AMT

UNIT PRICE

NET AMT

WO911XK-08-C-0020
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AMOUNT
$74,100.00

$74,100.00

$74,100.00

AMOUNT
$0.00

$0.00
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ITEM NO SUPPLIES'SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0005AA 6,500 Cubic Yard $0.00
First 6,500 Cubic Yards
FFP
NOT EXERCISED
FOB: Destination
NET AMT $0.00
ITEM NO SUPPLIES/'SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0005AB 8,000 Cubic Yard $0.00
Over 6,500 Cubic Yards
FFP
NOT EXERCISED

FOB: Destination

NET AMT $0.00
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Section 00700 - Contract Clauses

CLAUSESINCORPORATED BY REFERENCE

52.202-1 Definitions JUL 2004
52.203-3 Gratuities APR 1984
52.203-5 Covenant Against Contingent Fees APR 1984
52.203-7 Anti-Kickback Procedures JUL 1995
52.203-8 Cancellation, Rescission, and Recovery of Fundsfor Illegal or JAN 1997
Improper Activity
52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity JAN 1997
52.203-12 Limitation On Payments To Influence Certain Federal SEP 2007
Transactions
52.204-4 Printed or Copied Double-Sided on Recycled Paper AUG 2000
52.204-7 Central Contractor Registration JUL 2006
52.209-6 Protecting the Government's Interest When Subcontracting  SEP 2006
With Contractors Debarred, Suspended, or Proposed for
Debarment
52.211-13 Time Extensions SEP 2000
52.211-18 Variation in Estimated Quantity APR 1984
52.214-26 Audit and Records--Sealed Bidding OCT 1997
52.214-27 Price Reduction for Defective Cost or Pricing Data - OCT 1997
Modifications - Sealed Bidding
52.214-28 Subcontracting Cost Or Pricing Data--Modifications—-Sealed OCT 1997
Bidding
52.215-11 Price Reduction for Defective Cost or Pricing Data-- OCT 1997
Modifications
52.215-13 Subcontractor Cost or Pricing Data--Modifications OCT 1997
52.219-6 Notice Of Total Small Business Set-Aside JUN 2003
52.219-8 Utilization of Small Business Concerns MAY 2004
52.219-14 Limitations On Subcontracting DEC 1996
52.222-3 Convict Labor JUN 2003
52.222-4 Contract Work Hours and Safety Standards Act - Overtime  JUL 2005
Compensation
52.222-6 Davis Bacon Act JUL 2005
52.222-7 Withholding of Funds FEB 1988
52.222-8 Payrolls and Basic Records FEB 19388
52.222-9 Apprentices and Trainees JUL 2005
52.222-10 Compliance with Copeland Act Requirements FEB 19388
52.222-11 Subcontracts (Labor Standards) JUL 2005
52.222-12 Contract Termination-Debarment FEB 1988
52.222-13 Compliance with Davis-Bacon and Related Act Regulations. FEB 1988
52.222-14 Disputes Concerning Labor Standards FEB 19388
52.222-15 Certification of Eligibility FEB 19388
52.222-21 Prohibition Of Segregated Facilities FEB 1999
52.222-26 Equal Opportunity MAR 2007
52.222-27 Affirmative Action Compliance Requirements for Construction FEB 1999
52.222-35 Equal Opportunity For Special Disabled Veterans, Veterans of SEP 2006
the Vietnam Era, and Other Eligible Veterans
52.222-36 Affirmative Action For Workers With Disabilities JUN 1998
52.222-37 Employment Reports On Special Disabled Veterans, Veterans SEP 2006

Of The Vietnam Era, and Other Eligible Veterans



52.222-39

52.222-50
52.223-2

52.223-6
52.223-14
52.225-13
52.227-1
52.227-2

52.228-1
52.228-11
52.228-14
52.228-15
52.229-3
52.232-5
52.232-23 Alt |
52.232-27
52.232-33

522331
52.233-3
52.233-4
52.236-1
52.236-2
52.236-3
52.236-5
52.236-6
52.236-7
52.236-8
52.236-9

52.236-10
52.236-11
52.236-12
52.236-13
52.236-15
52.236-16
52.236-17
52.236-21
52.236-26
52.242-13
52.242-14
52.243-4
52.244-6
52.246-12
52.248-3
52.249-2 Alt |

52.249-10
52.253-1
252.201-7000

Notification of Employee Rights Concerning Payment of
Union Dues or Fees
Combating Trafficking in Persons

Affirmative Procurement of Biobased Products Under Service

and Construction Contracts
Drug-Free Workplace
Toxic Chemical Release Reporting
Restrictions on Certain Foreign Purchases
Authorization and Consent
Notice And Assistance Regarding Patent And Copyright
I nfringement
Bid Guarantee
Pledges Of Assets
Irrevocable Letter of Credit
Performance and Payment Bonds--Construction
Federal, State And Local Taxes
Payments under Fixed-Price Construction Contracts
Assignment of Claims (Jan 1986) - Alternate |
Prompt Payment for Construction Contracts
Payment by Electronic Funds Transfer--Central Contractor
Registration
Disputes
Protest After Award
Applicable Law for Breach of Contract Claim
Performance of Work by the Contractor
Differing Site Conditions
Site Investigation and Conditions Affecting the Work
Material and Workmanship
Superintendence by the Contractor
Permits and Responsibilities
Other Contracts
Protection of Existing Vegetation, Structures, Equipment,
Utilities, and Improvements
Operations and Storage Areas
Use and Possession Prior to Completion
Cleaning Up
Accident Prevention
Schedules for Construction Contracts
Quantity Surveys
Layout of Work
Specifications and Drawings for Construction
Preconstruction Conference
Bankruptcy
Suspension of Work
Changes
Subcontracts for Commercial Items
Inspection of Construction
Value Engineering-Construction

Termination for Convenience of the Government (Fixed-Price)

(May 2004) - Alternate|

Default (Fixed-Price Construction)
Computer Generated Forms
Contracting Officer's Representative

DEC 2004

AUG 2007
DEC 2007

MAY 2001
AUG 2003
FEB 2006
DEC 2007
DEC 2007

SEP 1996
FEB 1992
DEC 1999
NOV 2006
APR 2003
SEP 2002
APR 1984
SEP 2005
OCT 2003

JUL 2002

AUG 199%
OCT 2004
APR 1984
APR 1984
APR 1984
APR 1984
APR 1984
NOV 1991
APR 1984
APR 1984

APR 1984
APR 1984
APR 1984
NOV 1991
APR 1984
APR 1984
APR 1984
FEB 1997
FEB 1995
JUL 1995
APR 1984
JUN 2007
MAR 2007
AUG 199%
SEP 2006
SEP 1996

APR 1984
JAN 1991
DEC 1991

W911XK-08-C-0020
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252.203-7001 Prohibition On Persons Convicted of Fraud or Other Defense DEC 2004
Contract-Related Felonies
252.204-7003 Control Of Government Personnel Work Product APR 1992
252.204-7004 Alt A Central Contractor Registration (52.204-7) Alternate A SEP 2007
252.209-7004 Subcontracting With Firms That Are Owned or Controlled By DEC 2006
The Government of a Terrorist Country
252.225-7012 Preference For Certain Domestic Commodities JAN 2007
252.226-7001 Utilization of Indian Organizations and I ndian-Owned SEP 2004
Economic Enterprises, and Native Hawaiian Small Business
Concerns
252.232-7003 Electronic Submission of Payment Requests MAR 2007
252.232-7010 Levies on Contract Payments DEC 2006
252.236-7000 M odification Proposals-Price Breakdown DEC 1991
252.243-7001 Pricing Of Contract Modifications DEC 1991
252.243-7002 Requests for Equitable Adjustment MAR 1998
252.244-7000 Subcontracts for Commercia Items and Commercial JAN 2007
Components (DoD Contracts)
252.247-7023 Transportation of Supplies by Sea MAY 2002
252.247-7024 Notification Of Transportation Of Supplies By Sea MAR 2000

CLAUSESINCORPORATED BY FULL TEXT

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1934)

The Contractor shall be required to (2) commence work under this contract within 10 calendar days after the date the
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (¢c) compl ete the entire work ready
for use not later than forty five (45) calendar days after receipt of the notice to proceed and fifteen (15) additional
days for each exercised option. The time stated for completion shall include final cleanup of the premises.

(End of clause)

52211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(@) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of  $764.00 for each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
thework is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination
clause.

(End of clause)
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52.219-28 POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION (JUNE 2007)
(a) Definitions. As used in this clause-

Long-term contract means a contract of more than five yearsin duration, including options. However, the term does
not include contracts that exceed five yearsin duration because the period of performance has been extended for a
cumul ative period not to exceed six months under the clause at 52.217-8, Option to Extend Services, or other
appropriate authority.

Small business concern means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteriain 13 CFR part 121 and the size standard in paragraph (c) of this clause.

(b) If the Contractor represented that it was a small business concern prior to award of this contract, the Contractor
shall rerepresent its size status according to paragraph (e) of thisclause or, if applicable, paragraph (g) of this clause,
upon the occurrence of any of the following:

(1) Within 30 days after execution of anovation agreement or within 30 days after modification of the contract to
include this clause, if the novation agreement was executed prior to inclusion of this clause in the contract.

(2) Within 30 days after amerger or acquisition that does not require a novation or within 30 days after modification
of the contract to include this clause, if the merger or acquisition occurred prior to inclusion of this clausein the
contract.

(3) For long-term contracts--
(i) Within 60 to 120 days prior to the end of the fifth year of the contract; and
(i) Within 60 to 120 days prior to the exercise date specified in the contract for any option thereafter.

(c) The Contractor shall rerepresent its size status in accordance with the size standard in effect at the time of this
rerepresentation that corresponds to the North American Industry Classification System (NAICS) code assigned to
this contract. The small business size standard corresponding to this NAICS code can be found at
http://www.sba.gov/services/contractingopportunities/sizestandardstopics/.

(d) The small business size standard for a Contractor providing a product which it does not manufacture itself, for a
contract other than a construction or service contract, is 500 employees.

(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the rerepresentation required by
paragraph (b) of this clause by validating or updating all its representations in the Online Representations and
Certifications Application and its datain the Central Contractor Registration, as hecessary, to ensure they reflect
current status. The Contractor shall notify the contracting office by e-mail, or otherwise in writing, that the data have
been validated or updated, and provide the date of the validation or update.

(f) If the Contractor represented that it was other than a small business concern prior to award of this contract, the
Contractor may, but is not required to, take the actions required by paragraphs (€) or (g) of this clause.

(g) If the Contractor does not have representations and certificationsin ORCA, or does not have arepresentation in
ORCA for the NAICS code applicable to this contract, the Contractor is required to complete the following
rerepresentation and submit it to the contracting office, along with the contract number and the date on which the
rerepresentation was compl eted:
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The Contractor representsthat it ( ) is, ( ) isnot asmall business concern under NAICS Code - assigned to
contract number

(Contractor to sign and date and insert authorized signer's name and title).

(End of clause)

522259 BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JAN 2005)
(a) Definitions. Asused in this clause-
Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or a
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systemsincorporated into apublic building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction
site. Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate isissued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the

manufacture of the construction material.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Corponents of foreign origin
of the same class or kind for which nonavailability determinations have been made are treated as domestic.

Foreign construction material means a construction material other than adomestic construction material.

United States means the 50 States, the District of Columbia, and outlying areas.

(b) Domestic preference. (1) This clauseimplements the Buy American Act (41 U.S.C. 10a-10d) by providing a

preference for domestic construction material. The Contractor shall use only domestic construction material in
performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.
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(2) Thisrequirement does not apply to the construction material or components listed by the Government as follows:
[Contracting Officer to list applicable excepted materials or indicate “none”]

(3) The Contracting Officer may add other foreign construction material to thelist in paragraph (b)(2) of thisclauseif
the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material exceeds
the cost of foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use foreign
construction material in accordance with paragraph (b)(3) of this clause shall include adequate information for
Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quarntity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph
(b)(3) of thisclause.

(ii) A request based on unreasonabl e cost shall include a reasonable survey of the market and a completed price
comparison tablein the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable duty
(whether or not a duty-free certificate may beissued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor could
not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a
determination.

(2) If the Government determi nes after contract award that an exception to the Buy American Act applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception isthe
unreasonabl e price of adomestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.
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(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign
construction material is noncompliant with the Buy American Act.
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of

suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) \1\

Item1
Foreign construction Material.... ......cocovveieieies coreeiisererersnes cevreresssseesenenens
Domestic construction Material... ......coccceeiiiies eveveerrecereies ceevereeereseereenes
Item 2
Foreign construction Material.... ......cocovveeieies coreeierirererrinns cevrerssssnesesenenens
Domestic construction Material... .....cccccveiivies eveveierreiriees ceevereeee e

Include all delivery coststo the construction site and any applicable duty (whether or not aduty-free entry certificate
isissued).

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary.

Include other applicable supporting information.

(End of clause)

52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM (OCT 2004)
United States law will apply to resolve any claim of breach of this contract.

(End of clause)

52.236-4 PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor'sinformation. The Government shall not be
responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.

(a) Theindications of physical conditions on the drawings and in the specifications are the result of site
investigations by topographic and hydrographic surveys.

b) Weather conditions: The Contractor shall investigate and satisfy itself asto all hazards
likely to arise from weather conditions during the performance of its work.

(c) Transportation facilities: The Contractor shall investigate and obtain the necessary information and
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dataasto the availability and use of access roads, highways and railroad facilities to the work site. The Contractor
shall obtain necessary permitsto operate on or cross public highways, roads and railroads.

(d) Use of Project Site: Project areausageis at the Contractor’ srisk. The Contractor shall be responsible for
damages that may be suffered due to its operations See technical specifications and drawings for additional
information physical data.

(End of clause)

52.252-2 CLAUSESINCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect asif they were givenin
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be
accessed electronically at this/these address(es):

http://www.arnet.gov
http://farsite.hill.af.mil
http://acgnet.saalt.army.mil/library/default.htm

(End of clause)

52.252-6 AUTHORIZED DEVIATIONSIN CLAUSES (APR 1984)

(a) Theuseinthissolicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an
authorized deviation isindicated by the addition of "(DEVIATION)" after the date of the clause.

(b) Theusein this solicitation or contract of any _Defense Federal Acquisition Regulation (48 CFR) clause with an
authorized deviation isindicated by the addition of "(DEVIATION)" after the name of the regulation.

(End of clause)

252.204-7006 BILLING INSTRUCTIONS (OCT 2005)

When submitting a reguest for payment, the Contractor shall--

(a) Identify the contract line item(s) on the payment request that reasonably reflect contract work performance; and
(b) Separately identify a payment amount for each contract line item included in the payment request.

(End of clause)
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252.236-7002 OBSTRUCTION OF NAVIGABLE WATERWAYS. (DEC 1991)
(a) The Contractor shall --
(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps,
throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or
obstruct navigation;
(2) Giveimmediate notice, with description and locations of any such obstructions, to the Contracting Officer; and
(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed.

(b) The Contracting Officer may --

(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance with
paragraph (a) of this clause; and

(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or
(3) Recover the cost of removal under the Contractor's bond.

(c) The Contractor'sliability for the removal of avessel wrecked or sunk without fault or negligence is limited to that
provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.).

2522367004 PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991)

(a) The Government will pay al costs for the mobilization and demobilization of all of the Contractor's plant and
equipment at the contract lump sum price for thisitem.

(1) Sixty (60) percent of the lump sum price upon completion of the contractor's mobilization at the work site.

(2) Theremaining Fourty (40) percent upon completion of demobilization.

(b) The Contracting Officer may require the Contractor to furnish cost datato justify this portion of the bid if the
Contracting Officer believes that the percentagesin paragraphs (a) (1) and (2) of this clause do not bear areasonable

relation to the cost of the work in this contract.

(1) Failureto justify such price to the satisfaction of the Contracting Officer will result in payment, as determined by
the Contracting Officer, of --

(i) Actua mobilization costs at completion of mobilization;
(ii) Actua demobilization costs at completion of demobilization; and
(iii) The remainder of thisitem in the final payment under this contract.

(2) The Contracting Officer's determination of the actual costsin paragraph (b)(1) of this clause is not subject to
appeal.
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Section 00800 - Special Contract Requirements
TIME EXTENSIONS FOR WEATHER

TIME EXTENSIONS
52.236-4020 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (31 OCT 89)(ER 415-1-5)

a. This provision specifies the procedure for the determination of time extensions for unusually severe weather in
accordance with the CONTRACT CLAUSE entitled “DEFAULT (FIXED-PRICE CONSTRUCTION).” In order for the
Contracting Officer to award atime extension under this clause, the following conditions must be satisfied:

(1) Theweather experienced at the project site during the contract period must be found to be unusually
severe, that is, more severe than the adverse weather anticipated for the project location during any given
month.

(2) Theunusually severe weather must actually cause a delay to the completion of the project. The delay must
be beyond the control and without the fault of or negligence of the contractor.

b. The following schedule of monthly anticipated adverse weather delaysis based on National Oceanic and Atmospheric
Administration (NOAA) or similar data for the project location and will constitute the base line for monthly weather time
evaluations. The contractor’s progress schedule must reflect these anticipated adverse weather delaysin all weather
dependent activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAY SBASED ON 7-DAY WORK WEEK
JAN FEB MAR APR MAY JUN

31 29 31 30 6 7

JUL AUG SEP OCT NOV DEC
6 6 5 4 8 31

Upon acknowledgement of the Notice to Proceed (NTP) and continuing throughout the contract, the Contractor will
record on the daily CQC Report, the occurrence of adverse weather and resultant impact to normally scheduled work.
Actual adverse weather delay days must prevent work on critical activities for fifty percent (50%) or more of the
contractor’s scheduled workday. The number of actual adverse weather delay days shall include days impacted by
actual adverse weather (even if adverse weather occurred in previous month), be calculated chronologically from the
first to the last day of each month, and be recorded as full days. If the number of actual adverse weather days
exceeds the number of days anticipated in Subparagraph b above, the Contracting Officer will convert any qualifying
delaysto calendar days, giving full consideration for equivalent fair weather work days, and issue amodificationin
accordance with the CONTRACT CLAUSE entitled “DEFAULT (FIXED PRICE CONSTRUCTION).”

ACCOUNTING AND APPROPRIATION DATA

AA: 96X 31230000 082427 32300H514J015590 NA 96203
AMOUNT: $651,725.00
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CIN 000000000000000000000000000000: $496,725.00
CIN W56MES807467830001: $155,000.00

CLAUSESINCORPORATED BY FULL TEXT

52.211-5000 EVALUATI ON OF SUBDI VI DED | TEMS ( MAR 1995) - - EFARS
Item Nos. 0002, 0003, 0004 & 0005 are subdivided into two or nore estimated
quantities and are to be separately priced. The Governnent will eval uate each
of these itenms on the basis of total price of its sub-itens.

(End of clause)

52.211-5001 VARI ATI ONS | N ESTI MATED QUANTI TI ES, SUBDI VI DED | TEMS

(MAR 1995) - - EFARS

This variation in estimated quantities clause is applicable only to Itens Nos.
0002, 0003, 0004 & 0005.

(a) Variation fromthe estimated quantity in the actual work performed under
any second or subsequent sub-itemor elimnation of all work under such a
second or subsequent sub-itemw |l not be the basis for an adjustnment in
contract unit price.

(b) Where the actual quantity of work performed for Itens Nos. 0002, 0003,
0004 & 0005 is less than 85% of the quantity of the first sub-itemlisted
under such item the contractor will be paid at the contract unit price for
that sub-itemfor the actual quantity of work perforned and, in addition, an
equi tabl e adj ustnent shall be nade in accordance with the clause FAR 52.212-
11, Variation in Estinmated Quantities.

(c) If the actual quantity of work perfornmed under Itenms Nos. 0002, 0003,
0004 & 0005 exceeds 115%or is less than 85% of the total estimated quantity
of the sub-itemunder that itemand/or if the quantity of the work perfornmed
under the second sub-item or any subsequent sub-item under Itenms Nos. 0002,
0003, 0004 & 0005 exceeds 115%or is |less than 85% of the estimted quantity
of any such sub-item and if such variation causes an increase or a decrease
inthe tinme required for performance of this contract the contract conpletion
time will be adjusted in accordance with the clause FAR 52.212-11, Variation
in Estimted Quantities.

(End of clause)

52.214- 5000 APPARENT CLERI CAL M STAKES ( MAR 1995) - - EFARS
(a) For the purpose of initial evaluations of bids, the following will be

utilized in the resolving arithnetic discrepancies found on the face of
bi ddi ng schedul e as subm tted by the bidder

(1) Obviously msplaced deciml points will be corrected;

(2) Discrepancy between unit price and extended price, the unit price wll
govern;

(3) Apparent errors in extension of unit prices will be corrected,;

(4) Apparent errors in addition of |unp-sum and extended prices will be
corrected.
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(b) For the purpose of bid evaluation, the governnent will proceed on the
assunption that the bidder intends his bid to be evaluated on basis of the
unit prices, the totals arrived at by resolution of arithnetic discrepancies
as provi ded above and the bid will be so reflected on the abstract of bids.

(c) These correction procedures shall not be used to resolve any
anbi guity concerning which bid is | ow

(End of statenent)

52.231-5000 EQUI PMENT OWNERSHI P AND OPERATI NG EXPENSE SCHEDULE
MAR 1995) - - EFARS

(a) This clause does not apply to term nations. See 52.249-5000, Basis for
Settlenment of Proposals and FAR Part 49.

(b) Allowable cost for construction and marine plant and equi prent in sound
wor kabl e condition owned or controlled and furnished by a contractor or
subcontractor at any tier shall be based on actual cost data for each piece of
equi pnent or groups of simlar serial and series for which the Government can
deterni ne both ownership and operating costs fromthe contractor's accounting
records. When both ownership and operating costs cannot be deternined for any
pi ece of equi pment or groups of simlar serial or series equipnment fromthe
contractor's accounting records, costs for that equi pnent shall be based upon
the applicable provisions of EP 1110-1-8, Construction Equi pnent Oamership and
Operating Expense Schedule, Region Il. Wrking conditions shall be considered
to be average for determ ning equipnent rates using the schedul e unless
speci fied otherwi se by the contracting officer. For equipnent not included in
the schedul e, rates for conparabl e pieces of equiprment may be used or a rate
may be devel oped using the formula provided in the schedule. For forward
pricing, the schedule in effect at the tinme of negotiations shall apply. For
retroactive pricing, the schedule in effect at the tine the work was perforned
shal | apply.

(c) Equipnent rental costs are allowable, subject to the provisions of FAR
31.105(d)(ii) and FAR 31.205-36. Rates for equipnent rented from an
organi zati on under common control, |ease-purchase arrangenents, and sal e-
| easeback arrangenents, will be determ ned using the schedule, except that
actual rates will be used for equi pnment |eased from an organi zati on under
common control that has an established practice of |easing the sanme or sinmlar
equi pnent to unaffiliated | essees.

(d) When actual equi pment costs are proposed and the total amount of the
pricing action exceeds the small purchase threshold, the contracting officer
shall request the contractor to subnit either certified cost or pricing data,
or partial/limted data, as appropriate. The data shall be subnitted on
Standard Form 1411, Contract Pricing Proposal Cover Sheet.

(End of cl ause)

252.236-7001 CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)

(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications,
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen by
the Contracting Officer.
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(b) The Contractor shall--

(2) Check all drawings furnished immediately upon receipt;

(2) Compare al drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Beresponsible for any errorsthat might have been avoided by complying with this paragraph (b); and
(5) Reproduce and print contract drawings and specifications as needed.

(c) In general--

(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawingsin preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall perform
such details asif fully and correctly set forth and described in the drawings and specifications.

(e) Thework shall conform to the specifications and the contract drawings identified on the following index of
drawings.

Title Drawing No.

Rouge River, Ml lof 7
FY 08 Maintenance Dredging

Site Plan, Location Map,

General Notes, and Index of Drawings

Rouge River, Ml 20f7
FY 08 Maintenance Dredging

Dredge Plan Option 3

Downstream Limit to 32+00

Rouge River, Ml 3of 7
FY 08 Maintenance Dredging

Dredge Plan Option 3

32+00 to 62+00

Rouge River, Ml 40f 7
FY 08 Maintenance Dredging

Dredge Plan Option 3

62+00 to 92+00

Rouge River, Ml 50f 7
FY 08 Maintenance Dredging
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Dredge Plan Option 2
92+00 to 123+08

Rouge River, Ml 60f 7
FY 08 Maintenance Dredging

Required Dredge Plan

146+00 to 157+11

Dredge Plan Option 1

128+80to 143+61 & Typica Section

Rouge River, Ml 7of7
FY 08 Maintenance Dredging
Pt. Mouillee CDF

Rouge River, Ml lofl
Authorized Crossings

(End of clause)

Security Contract Language for all Corps of Engineers Unclassified Contracts (PIL 2003-06, 19 Feb 03)

All Contractor employees (U.S. citizens and Non- U.S. citizens) working under this contract (to include grants,
cooper ative agreements and task orders) who require access to Automated Information Systems (AlS), (stand alone
computers, network computers/systems, e-mail) shall, at a minimum, be designated into an ADP-111 position (non-
sensitive) in accordance with DoD 5220-22-R, Industrial Security Regulation. The investigative requirements for an
ADP-I1I position are afavorable National Agency Check (NAC), SF-85P, Public Trust Position. The contractor shall
have each applicable employee complete a SF-85P and submit to the USACE Detroit District Security Officer within
three (3) working days after award of any contract or task order, and shall be submitted prior to the individual being
permitted accessto an AIS. Contractors that have acommercial or government entity (CAGE) Code and Facility
Security Clearance through the Defense Security Service shall process the NACs and forward visit requestsiresults
of NAC to the USACE Detroit District Security Officer. For those contractors that do not have a CAGE Code or
Facility Security Clearance, the USACE Detroit District Security Office will process the investigation in coordination
with the Contractor and contract employees.

In accordance with Engineering Regulation, ER 380-1-18, Section 4, foreign nationals who work on Corps of
Engineers' contracts or task orders shall be approved by the HQUSACE Foreign Disclosure Officer or higher before
beginning work on the contract/task order. This regulationincludes subcontractor employees. (NOTE: exceptionsto
the above requirement include foreign nationals who perform janitorial and/or ground maintenance services.) The
contractor shall submit to the Division/District Contract Office, the names of all foreign nationals proposed for
performance under this contract/task order, along with documentation to verify that he/she was legally admitted into
the United States and has authority to work and/or go to school in the US. Such documentation may includeaUS
passport, Certificate of US citizenship (INS Form N-560 or N-561), Certificate of Naturalization (INS Form N-550 or N-
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570), foreign passport with 1-551 stamp or attached INS Form 1-94 indi cating employment authorization, Alien
Registration Receipt Card with photograph (INS Form 1-151 or I-551), Temporary Resident Card (INS Form |-688),
Employment Authorization Card (INS Form 1-688A), Reentry Permit (INS Form 1-327), Refugee Travel Document (INS
Form |-571), Employment Authorization Document issued by the INS which contains a photograph (INS Form |-
688B).

Classified contracts require the issuance of aDD Form 254 (Department of Defense Contract Security Classification
Specification).

(End of Clause)

SAFETY

HEALTH AND SAFETY STANDARDS: Thefacilities, systems and equipment design standards of the occupational
Safety and Health Act, Code of Federal Regulations, Title 29, Chapter X V11, Parts 1910 and 1926, or EM 385-1-1 03
NOV 03, U.S. Army Corps of Engineers, Safety and Health Requirements Manual, whichever is more stringent, will be
incorporated into all Engineering, Design and Analysis furnished, pursuant to this contract. Any problemin
incorporating these standards due to conflicts with other technical criteriawill be promptly submitted to the
Contracting Officer for decision.

Contractor shall abide by the Safety Requirements specified EM 385-1-1.

U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1 03 November
2003:

This paragraph applies to contracts and purchase orders that require the contractor to comply with EM 385-1-1 (e.g.,
contracts that include the Accident Prevention Clause at FAR 52.236-16 and/or other safety provision s). EM 385-1-1
and its changes are available at http://www.hg.usace.army (at the HQ Homepage sel ect Safety and Occupational
Health). The contractor shall be responsible for complying with the current edition and all changes posted on the
web as of the effective date of this solicitation.

Contract Clause for Dredging and Dredge Related Marine Work

“The Contractor shall with the provisions of EM385-1-1. If the Contractor is currently accepted participant in the
Dredging Contractors of America (DCA/United States Army Corps of Engineers (USACE) Dredging Safety
Management Program (DSMP), as determined by the DCA/USACE Joint Committee, and holds a current valid
Certificate of Compliance for both the Contractor Program and the Dredge(s) to be used to perform the work required
under this contract, the Contractor may, in lieu of the submission of an Accident Prevention Plan (APP).

(b) makeavailablefor review, upon request, the Contractor’ s current Safety
Management System (SM S) documentation.

(c) submit to the Contracting Officer the current valid Company Certificate of
Compliancefor itsSMS,

(d) submit the current dredge(s) Certificate of Compliance based on third
party audit, and

(e) submit for review and acceptance, site-specific addendsto the SMS as
specified in the solicitation.

(End)



WAGE DETERMINATIONS
WAGE DETERMINATIONS

General Decision Number: 1L080018 03/14/2008 1118
Superseded General Decision Number: [L20070018
State: Illinois

Construction Types: Heavy (Dredging and Marine)

Counties: Illinois Statewide.

MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND

MARINE CONSTRUCTION):

ILLINOIS, INDIANA, MICHIGAN, MINNESOTA, NEW YORK, OHIO,
PENNSYLVANIA AND WISCONSIN DREDGING AND MARINE CONSTRUCTION

Dredging and Marine Construction Projects: floating/land
equipment engaged in clamshell, backhoe and dragline dredging,
marine construction, bridges,salvage operations and cranes,
loaders, dozers, or other equipment used for disposal of dredge
spoils or marine construction materials on land at the slip or

dock, at the project site, where the above material/spoilsis

being handled, and all equipment utilized on

breakwall/breakwater structures on the Great Lakes, Islands
therein, their connecting and tributary waters, including the
I1linois Waterway to the Lock at Lockport, Illinois, the New

Y ork State Barge Cana System between Tonawanda, New Y ork and
Waterford, New Y ork and Oswego, New Y ork, the Duluth-Superior
areato the Fond du Lac Bridge Crossing (Minnesota State
Highway 23) on the St. Louis River andon the St. Lawrence

River eastward to the International Boundary near St. Regis,

New York.

Modification Number  Publication Date

0 02/08/2008
1 02/22/2008
2 03/07/2008
3 03/14/2008

* SUIL2003-001 01/01/2005

MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND

MARINE CONSTRUCTION):

Rates Fringes
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Dredging:
Fireman, Oiler, Deckhand,
& Scowman (with dipper,
hydraulic or other
floating equipment engaged
in hydraulic and dipper
dredging operations)
Pipeline men (both afl oat
& ashore including
loading, unloading,
maintaining, and handling
pipelinesfor hydraulic
dredges and sandboats
Rangeman, Tankerman,
Sweepman and service Truck
D1V SO $2251 7.61+at+b
Lead Deckhand............... $29.68 7.61+atb

Hydraulic Dredging
LAUNCH OPERATOR - Vessel
800 Horse- Power Or Less...$ 25.15 7.61+at+b

TUG ENGINEER................ $26.49 7.61+atbh
TUG OPERATOR - Vessel Over
800 Horse-Power............. $26.49 7.61+atb

TUG WORKERS: Fireman,
Lineman, Oiler, Deckhand,
Tankerman. Scowman, (on/or
with t